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DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 800221748

October 30, 2001

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (October 2000) shows
an enforceable date of November 2, 2001, for the submittal of the Draft Desxgn Scope of Work
(DDSOW) for the Section 36 Lime Basins Soil Remediation project,

In accordance with Paragraphs 34.22 and 26.11 of the Federal Facility Agreement, the
Remediation Venture Office is requesting an extension to the submittal milestone for the
DDSOW to December 4, 2001. This extension request is due to an.oversight in the relationship
between Planned activities and fiscal year funding constraints. In other words, the Program
Management Contractor was prevented from beginning design activities until after
October 1, 2001, to be consistent with the planned availability of funds. Due to the funding
constraint, there is insufficient time to prepare the DDSOW document and provide for needed
internal review prior to issuing the document for regulatory review.

This extension of the DDSOW Submittal will also extend the subsequent design
submittal packages by a similar duration. In summary, the following revised design schedule is
submitted for approval.

Draft Design Scope of Work December 4, 2001  Enforceable milestone date
30 Percent Design Package Submittal April 9, 2002
60 Percent Design Package Submittal July 17, 2002
95 Percent Design Package Submittal October 2, 2002* Enforceable milestone date

100 Percent Design Package Submittal December 31, 2002

*Previous date was September 3, 2002
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Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

¢. Mr. Art Willden, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,
Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022.

f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203. '

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

" h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document

Tracking Center, Building 129, Commerce City, Colorado 80022-1748.
The point of contact on this matter is Ms. Lorri Harper at 303-289-0411
Sincerely,

MW

ruce M. Huenefeld *
RMA Committee Coordinator




DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 800221748

Reny To
ATTENTION OF:

AMSSB-PM-ORMA-RE . 30 October 2001

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension for Section 36 Lime Basins

1. Currently the Remediation Design and Implementation Schedule (October 2000) shows an
enforceable date of 2 November 2001, for the submittal of the Draft Design Scope of Work
(DDSOW) for the Section 36 Lime Basins Soil Remediation project.

2. In accordance with Paragraphs 34.22 and 26.11 of the F ederal Facility Agreement, the
Remediation Venture Office is requesting an extension to the submittal milestone for the

DDSOW to 4 December 2001. This extension request is due to an oversight in the relationship - -

between planned activities and fiscal year funding constraints. In other words, the Program
Management Contractor was prevented from beginning design activities until after

1 October 2001, to be consistent with the planned availability of funds. Due to the funding
constraint, there is insufficient time to prepare the DDSOW document and provide for needed
internal review prior to issuing the document for regulatory review.

3. This extension of the DDSOW Submittal will also extend the subsequent design submittal
packages by a similar duration. In summary, the following revised design schedule is submitted

for approval:

Draft Design Scope of Work 4 December 2001 Enforceable milestone date
30 Percent Design Package Submittal 9 April 2002

60 Percent Design Package Submittal 17 July 2002

95 Percent Design Package Submittal 2 October 2002* Enforceable milestone date

100 Percent Design Package Submittal 31 December 2002
*Previous date was 3 September 2002

4. The point of contact on this matter is Ms. Lorri Harper at 303-289-0411

W
BRUCE M. HUE& EFELD

RMA Committee Coordinator
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AMSSB-PM-ORMA-RE
SUBJECT: Milestone Extension for Section 36 Lime Basins

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Bulldmg 111,
Commerce City, Colorado 80022-1748 ,
Tri-County Department Environmental Health Division, (Mr. Rick Kmshella)
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Program Manager Rocky Mountain Arsenal, (AMSSB-PM- ORMA-D/Document Tracking
Center), Commerce City, Colorado 80022-1748 _



DEPARTMENT OF THE ARMY

PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

November 15, 2001

ATTENTION OF:

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

The Remediation Venture Office (RVO), in a letter dated September 27, 2001, requested
and received approval of the following design schedule for the Basin F Wastepile Remediation

project:
60 Percent Design Submittal November 28, 2001 i
95 Percent Design Submittal May 7, 2002 Enforceable milestone date -
100 Percent design Submittal August 12, 2002 o e

Due to the potential for air and odor problems during project implementation, the
Program Management Contractor is incorporating odor control contingency measures into the
design. This work will be the 60 Percent Design. In accordance with Paragraphs 26.8 - 26.18
and 34.22, the RVO requests approval of the following revised design schedule:

60 Percent Design Submittal January 24, 2002
95 Percent Design Submittal July 1, 2002* Enforceable milestone date
100 Percent Design Submuttal October 9, 2002

*Previous date was May 7, 2002
Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attomey General's Office, CERCLA Litigation Unit,
1525 Sherman Street, Sth Floor, Denver, Colorado 80203.

c. Mr. Art Willden, Geotrans Inc., 9101 Harlan Street, Suite 210. Westminister,
Colorado 80030.
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d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,
Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022.

f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

1. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Tracking Center, Building 129, Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms. Lorri Harper at 303-289-0411.

Sincerely,

Bruce M. Huenefeld Z

RMA Committee Coordinator



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CTTY, COLORADO 80022-1748

Remy TO
ATTENTION OF:

AMSSB-PM-ORMA-RE 15 November 2001

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code 8HWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension on Basin F Wastepile Remediation

1. The Remediation Venture Office (RVO), in a letter dated 27 September 2001, requested and
received approval of the following design schedule for the Basin F Wastepile Remediation

project:
60 Percent Design Submittal 28 November 2001 -
95 Percent Design Submuttal 7 May 2002 Enforceable milestone date
100 Percent design Submittal 12 August 2002

- 2. Due to the potential for air and odor problems during project implementation, the Program -
Management Contractor is incorporating odor control contingency measures into the design.
This work will be the 60 Percent Design. In accordance with Paragraphs 26.8 - 26.18 and 34.22,
the RVO requests approval of the following revised design schedule:

60 Percent Design Submittal 24 January 2002 :
95 Percent Design Submittal 1 July 2002* Enforceable milestone date
100 Percent Design Submittal 9 October 2002

*Previous date was 7 May 2002

3. The point of contact on this matter is Ms. Lorri Harper at 303-289-0411.

Bhrwee Wy

BRUCE M. HUENEFELD
RMA Committee Coordinator

8410-2/2
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AMSSB-PM-ORMA-RE
SUBJECT: Milestone Extension on Basin F Wastepile Remediation

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountam Arsenal Bulldmg 111
Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick K_mshella)
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 .
Program Manager Rocky Mountain Arsenal, (AMSSB-PM- ORMA D/Document Tracking
Center), Commerce City, Colorado 80022-1748
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o“g‘% UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

% REGION Vil
MF 999 18th STREET - SUITE 500

DENVER, COLORADO B80202-2466

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO. 80022-2180

Re: Basin F Wastepile Remediation
Project, Rocky Mountain Arsenal

Dear Mr. Huenefeld:;

The Environmental Protection Agency (EPA) has received the Army’s request for
an extension of the design schedule dates for the referenced project. The EPA agrees
to the design schedule dates stated in the Army’'s November 15, 2001 letter.-

Our contact on this matter is Mr. Greg Hargreaves at 303-312-6661.

Sincerely,

fov g Wgpanas

EPA Representative for RMA Cleanup

cc.  Barbara Nabors, COPHE
Susan Chaki, CDPHE
Roger Shakely, Shell Oil Company
Tom Jackson, USFWS
Jack Lipschultz, DOJ
Ginny Brannon, AGO
Maj. Wes Erikson, Army
Ken Conright, TCHD

8445-1/1
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DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

November 26, 2001

Rerwy TO
ATTENTION OF:

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

This letter is a follow-up to a decision made in the Rocky Mountain Arsenal (RMA)
Committee meeting conducted on November &, 2001, concerning the Draft Design Scope of
Work (DDSOW) for the Section 36 Lime Basins Soil Remediation Project. The RMA
Committee agreed to an indefinite extension to the delivery date of the DDSOW. The delay is
necessary to complete an in-depth historical review of documents to identify potential
remediation hazards and concurs (i.e., sarin bombs, Unexploded Ordnance odor, elevated
groundwater, agent). This work is usually developed as part of the conceptual design (30
Percent) and includes review of existing data, identification of additional data requirements, and
recommendations for plans and procedures for collecting additional data. Identification of
potential remediation hazards are identified, to the extent possible, early in the design process (at
30 Percent). However, in this instance the Remediation Venture Office (RVO) and the
Regulatory Agencies feel that it would be more prudent to perform this work prior to submittal
of the DDSOW in order to evaluate whether the remedy should be altered. If the remedy is
altered, it could significantly impact the DDSOW. In order to avoid having to reperform work, it
is suggested the DDSOW not be submitted until after this initial work is complete.

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the RVO requests relief from the current milestone date of December 4, 2001, for the delivery of
the DDSOW for the Section 36 Lime Basins Soil Remediation Project. Upon the completion of -
the above described work, the RVO will present a revised design schedule and establish new
enforceable milestone dates for-the DDSOW and the Draft Final (95 Percent) Design.

8430-1/2
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DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL _ .
COMMERCE CITY, COLORADO 80022-1748

December 18, 2001

ATTENTION OF

Remedy Execution

Ms. Susan Chaki

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Chaki:

As proposed in a recent RCRA equivalency working group meeting, the Remediation
Venture Office (RVO) requests a design schedule change from that indicated in the Final Design
Scope of Work for the Basin F/Basin F Exterior Remediation Project — Part 2, This schedule
change will allow two key tasks to be completed (or further developed) and incorporated into the
30 Percent Design Package prior to its transmittal to the Regulatory Agencies for review and
comment.

The first task to be completed is implementation of the Sampling and Analysis Plan
(SAP) for the Basin F boundary modification. Although field work has been completed, data
still needs to be evaluated and incorporated into the 30 Percent Design Package. It is anticipated
that Basin F boundary modifications will be completed in January or F ebruary 2002.

The second task that needs to be completed is the further development of design criteria
for the RCRA-equivalent cover portion of the project. Although discussion on these issues has
begun, it will be beneficial to'the design effort to continue discussions and seek resolution on
design criteria.

Therefore, in accordance with Paragraph 26.8, 26.18, and 34.22 of the Federal Facility
Agreement, the RVO requests transmittal of the 30 Percent Design Package be delayed from
January 3, 2002, to April 2, 2002, and transmittal of the 95 Percent Design Package be revised
from August 6, 2002, to November 4, 2002. A revised design schedule with all design milestone
dates will be provided in the 30 Percent Design Package when it is transmitted in
April 2002. ‘

8520-1/2
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DEPARTMENT OF THE ARMY

PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADCO 80022-1748

ATTENTION OF:

AMSSB-PM-ORMA-RE 18 December 2001

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Basin F/Basin F Exterior Remediation Project — Part 2: Revised Design Schedule

1. As proposed in a recent RCRA equivalency working group meeting, the Remediation Venture
Office (RVO) requests a design schedule change from that indicated in the Final Design Scope
of Work for the Basin F/Basin F Exterior Remediation Project — Part 2. This schedule change
will allow two key tasks to be completed (or further developed) and incorporated into the 30
Percent Design Package prior to its transmittal to the Regulatory Agencies for review and
comment.

2. The first task to be completed is implementation of the Sampling and Analysis Plan (SAP) for
the Basin F boundary modification. Although field work has been completed, data still needs to
be evaluated and incorporated into the 30 Percent Design Package. It is anticipated that Basin F
boundary modifications will be completed in January or February 2002.

3. The second task that needs to be completed is the further development of design criteria for
the RCRA-equivalent cover portion of the project. Although discussion on these issues has
begun, it will be beneficial to the design effort to continue discussions and seek resolution on
design criteria.

4. Therefore, in accordance with Paragraph 26.8, 26.18, and 34.22 of the Federal Facility
Agreement, the RVO requests transmittal of the 30 Percent Design Package be delayed from

3 January 2002, to 2 April 2002, and transmittal of the 95 Percent Design Package be revised
from 6 August 2002, to 4 November 2002, A revised design schedule with all design milestone
dates will be provided in the 30 Percent Design Package when it is transmitted in

April 2002.

8520-2/2
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AMSSB-PM-ORMA-RE
SUBJECT: Basin F/Basin F Exterior Remediation Project — Part 2: Revised Design Schedule

5. The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

gauc /7
BRUCE M. HUENEFELD
RMA Committee Coordinator

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City Colorado 80022-1748 (wo/encl)
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202 (w/encl)
Shell Oit Company, (Mr. Roger B. Shakely), P.0. Box 538, Commerce City,
Colorado 80037 (wo/encl)
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022 (wo/encl)
Holme Roberts and Owens, (Mr, Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 (wo/encl)
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748 (wo/encl)
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (wo/encl)
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/Document '1rack1ng
Center), Commerce City, Colorado 80022-1748 (wo/encl)




DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

Repry To January 17, 2002
:ATTENTIONOF:

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creck Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(December 2001) shows an enforceable date of January 22, 2002, for the submittal of the Draft
Design Scope of Work (DDSOW) for the Sanitary Sewer Manhole Plugging — Phase II Project.

In accordance with Paragraphs 34,22 and 26.11 of the Federal Facility Agreement, the
Remediation Venture Office is requesting an extension to the submittal milestone for the
DDSOW to February 12, 2002. This extension request is needed to allow adequate time for
preparation, internal Remediation Venture Office/Program Management Contractor review, and
incorporation of comments.

The subsequent design schedule will be provided in the DDSOW.
Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203. ‘ '

c. Mr. Art Willden, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030. '

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,
Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022,
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f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Tracking Center, Building 129, Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

Sincerely,

m
riuce M. IfzuenefeE 1d

RMA Committee Coordinator



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 800221748

Rerty To
ATTENTION OF;

AMSSB-PM-ORMA-RE 17 January 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Extension for the Draft Design Scope of Work (DDSOW) for the Sanitary Sewer
Manhole Plugging — Phase I1 Project

1. Currently the Remediation Design and Implementation Schedule (RDIS) (December 2001)
shows an enforceable date of January 22, 2002, for the submittal of the Draft Design Scope of
Work (DDSOW) for the Sanitary Sewer Manhole Plugging — Phase II Project.

2. In accordance with Paragraphs 34.22 and 26.11 of the Federal Facility Agreement, the
Remediation Venture Office is requesting an extension to the submittal milestone for the
DDSOW to February 12, 2002. This extension request is needed to allow adequate time for
preparation, intemal Remediation Venture Office/Program Management Contractor review, and
incorporation of comments.

3. The subsequent design schedule will be provided in the DDSOW.

4. The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

RUCE M. HUENEFELD

RMA Committee Coordinator

CF.
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203
8619-2/2

Readiness is our Profession 00026720




AMSSB-PM-ORMA-RE
SUBJECT: Extension for the Draft Design Scope of Work (DDSOW) for the Samtary Sewer
Manhole Plugging — Phase II Project

CF: CONT

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 1 11
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-DyDocument Tracking
Center), Commerce City, Colorado 80022-1748



DEPARTMENT OF THE ARMY

PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

January 17, 2002

Remy To
ATTENTION OF:

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(December 2001) shows an enforceable date of January 10, 2002, for the submittal of the Draft
Design Scope of Work (DDSOW) for the Complex (Army) Disposal Trenches Remediation —
Cover project.

In accordance with Paragraphs 34.22 and 26.11 of the Federal Facility Agreement, the
Remediation Venture Office is requesting an extension to the submittal milestone for the
DDSOW to July 2, 2002. This extension request is so that the design of the Complex (Army)
Disposal Trenches cover follows behind the design process of the Basin F and Basin F Exterior
Remediation — Phase II, This approach will allow the Complex (Army) Disposal Trenches
RCRA-equivalent cover design to incorporate results of negotiated approaches to design criteria
developed during the Basin F RCRA-equivalent cover design.

This extension of the DDSOW submittal will also extend the subsequent design submittal
packages by a similar duration. In summary, the following revised design schedule is submitted

for approval:

Draft Design Scope of Work July 2, 2002 Enforceable milestone date
30 Percent Design Submittai October 22, 2002

60 Percent Design Submittal February 18, 2003

95 Percent Design Submittal June 10, 2003* Enforceable milestone date
100 Percent Design Submiital September 10, 2003

*Previous date was December 5, 2002

This extension in no way impacts the current forecast for remediation of this project.
This matter was addressed at the RMA Committee meeting dated January 10, 2002.

8621-1/2
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Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Prbgram Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748.

b. Ms, Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203,

¢. Mr. Art Willden, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,
Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O, Box 1717, Commerce City,
Colorado 80022,

f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203.

g Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Tracking Center, Building 129, Commerce City, Colorado 80022-1748,

The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

Sincerely,

m
gruce M. I-éuencEZId

RMA Committee Coordinator



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

Rerwy To
ATTENTION OF:

AMSSB-PM-ORMA-RE 17 January 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Extension for the Draft Design Scope of Work (DDSOW) for the Complex (Army)
Disposal Trenches Remediation ~ Cover project

1. Currently the Remediation Design and Implementation Schedule (RDIS) (December 2001)
shows an enforceable date of January 10, 2002, for the submittal of the Draft Design Scope of
Work (DDSOW) for the Complex (Army) Disposal Trenches Remediation — Cover project.

2. In accordance with Paragraphs 34.22 and 26.11 of the Federal Facility Agreement, the
Remediation Venture Office is requesting an extension to the submittal milestone for the
DDSOW to July 2, 2002. This extension request is so that the design of the Complex (Army)
Disposal Trenches cover follows behind the design process of the Basin F and Basin F Exterior
Remediation ~ Phase II. This approach will allow the Complex (Army) Disposal Trenches
RCRA-equivalent cover design to incorporate results of negotiated approaches to design criteria
developed during the Basin F RCRA-equivalent cover design.

3. This extension of the DDSOW submittal will also extend the subsequent design submittal
packages by a similar duration. In summary, the following revised design schedule is submitted

for approval:

Draft Design Scope of Work July 2, 2002 Enforceable milestone date
30 Percent Design Submittal October 22, 2002

60 Percent Design Submittal February 18, 2003

95 Percent Design Submittal June 10, 2003* Enforceable milestone date
100 Percent Design Submittal September 10, 2003 '

*Previous date was December 5, 2002

4, This extension in no way impacts the current forecast for remediation of this project. This
matter was addressed at the RMA Committee meeting dated January 10, 2002.

8621-2/2
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AMSSB-PM-ORMA-RE
SUBJECT: Extension for the Draft Design Scope of Work (DDSOW) for the Complex (Army)
Disposal Trenches Remediation — Cover project

5. The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

”7
BRUCE M. HUENEFELD

RMA Committee Coordinator

CF; -
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022 :
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748
Tr-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/Document Trackmg
Center), Commerce City, Colorado 80022-1748



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

Reny To January 17, 2002
ATTENTION OF:

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(December 2001) shows an enforceable date of January 10, 2002, for the submittal of the Draft
Design Scope of Work (DDSOW) for the Shell Disposal Trenches Remediation — Cover project.

In accordance with Paragraphs 34.22 and 26.11 of the Federal Facility Agreement, the
Remediation Venture Office is requesting an extension to the submittal milestone for the
DDSOW to July 2, 2002. This extension request is so that the design of the Shell Disposal
Trenches cover follows behind the design process of the Basin F and Basin F Exterior
Remediation — Phase II. This approach will allow the Shell Disposal Trenches RCRA-equivalent
cover design to incorporate results of negotiated approaches to design criteria developed during
the Basin F RCRA-equivalent cover design.

This extension of the DDSOW submittal will also extend the subsequent design submittal
packages by a similar duration. In summary, the following revised design schedule is submitted

for approval:

Draft Design Scope of Work July 2, 2002 Enforceable milestone date

30 Percent Design Submittal October 22, 2002

60 Percent Design Submittal February 18, 2003

95 Percent Design Submittal June 10, 2003* Enforceable milestone date
100 Percent Design Submittal September 10, 2003

*Previous date was December 5, 2002

This extension in no way impacts the current forecast for remediation of this project.
This matter was addressed at the RMA Committee meeting dated January 10, 2002.

8622-1/2
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Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

¢. Mr. Art Willden, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,
Colorado 80037,

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022.

f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203,

g. Mr. Tom Jackson, U.S, Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Tragking Center, Building 129, Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

Sincerely,

' ﬂW
ruce M. Huenefeld

RMA Committee Coordinator



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

Rerty To
ATTENTION OF:

AMSSB-PM-ORMA-RE 17 January 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Extension for the Draft Design Scope of Work (DDSOW) for the Shell Disposal
Trenches Remediation — Cover project

1. Currently the Remediation Design and Implementation Schedule (RDIS) (December 2001)
shows an enforceable date of January 10, 2002, for the submittal of the Draft Design Scope of
Work (DDSOW) for the Shell Disposal Trenches Remediation — Cover project.

2. In accordance with Paragtaphs 34.22 and 26.11 of the Federal Facility Agreement, the
Remediation Venture Office is requesting an extension to the submittal milestone for the
DDSOW to July 2, 2002, This extension request is so that the design of the Shell Disposal
Trenches cover follows behind the design process of the Basin F and Basin F Exterior
Remediation — Phase II. This approach will allow the Shell Disposal Trenches RCRA-equivalent
cover design to incorporate results of negotiated approaches to design criteria developed during
the Basin F RCRA-cquivalent cover design.

3. This extension of the DDSOW submittal will also extend the subsequent design submittal
packages by a similar duration. In summary, the following revised design schedule is submitted

for approval:

Draft Design Scope of Work July 2, 2002 Enforceable milestone date

30 Percent Design Submittal October 22, 2002

60 Percent Design Submittal February 18,2003 _
95 Percent Design Submittal June 10, 2003* Enforceable milestone date
100 Percent Design Submittal September 10, 2003

*Previous date was December 5, 2002

4 This extension in no way impacts the current forecast for remediation of this project. This
matter was addressed at the RMA Committee meeting dated January 10, 2002.

8622-2/2
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AMSSB-PM-ORMA-RE
SUBJECT: Extension for the Draft Design Scope of Work (DDSOW) for the Shell Disposal
Trenches Remediation — Cover project

5. The point of contact on this matter is Mr, Lou Greer at 303-853-3951

W
gRUCE M. HUEﬁgF ELD

RMA Committee Coordinator

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202
Shell Oil Company, (Mr. Roger B. Shakely), P.0O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/Document Tracking
Center), Commerce City, Colorado 80022-1748



Py, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

| REGION 8
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Ref. B8EPR-F March 14, 2002

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO. 80022-2180

Re:  South Plants Balance of Areas and
Central Processing Area Soil
Remediation Project-Phase 2, 100
Percent Design Package

Dear Mr. Huenefeld:;

The Environmental Protection Agency (EPA) provided technical comments on the South
Plants Balance of Areas and Central Processing Area Soil Remediation Project-Phase 2, 100
Percent Dasign Package on November 28, 2001. Subsequent to submitting our technical
comments, several working meetings were held among the parties to resolve an issue dealing
with the implementation of the RMA contingent soil volume (CSV) process in the South Plants
Central Processing area (SPCPA),

The “South Piants Central Processing Area Soil Remediation Project Resolution
Agreement” was signed by all the parties during the week of March 4, 2002. This agreement
outlines the method of implementing the CSV process in the SPCPA, along with design
enhancements to make both SPCPA and Basin A covers meet RCRA-equivalency.

A working meeting was held on March 12, 2002, to discuss any remaining technical
issues by the parties. EPA’s remaining technical issues were satisfactorily addressed at that
meeting. EPA approves the 100 percent design, based on the understanding that the elements
of the South Plants Central Processing Area Soil Remediation Project Resolution Agreement
will be incorporated into the final design through design change notifications,

Srg

Rerry Guy
EPA Representative for RMA Committee

cc: Barbara Nabors, CDPHE Carol Bicher, Gannett Fleming
Mark Thomson, RVO Maj. Wes Erickson, RVO
Tom Jackson, USFWS Ken Conright, TCHD
Jack Lipschultz, DOJ
Ginny Brannon, CO-AG Office 8957-1/1

Jim Green, RMA ACARLFTRRAR G

00027752



DEPARTMENT OF THE ARMY

PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 800221748

RerLy To March 7, 2002
ATTENTION OF:

AMSSB-PM-ORMA-RE

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Resolution Agreement South Plants Central Processing Area Soil Remediation
Project

I. Enclosed for your information is an original signed version of the Resolution Agreement
South Plants Central Processing Area Soil Remediation Project. Included as part of the
agreement are a list of conceptual agreements and a conceptual monitoring plan for RCRA-
Equivalent Covers that were discussed at the February 28, 2002, Rocky Mountain Arsenal
Council meeting,.

2. If you have any questions about the South Plants Resolution Agreement, please contact the
undersigned at 303-289-0240.

7’) e 1 ,».'fou, sl Ju(/lfi
Encl BRUCE M. HUENEFELD

RMA Committee Coordinator

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City Colorado 80022-1748 (w/encl)
Colorado Department of Public Health and Environment. (Ms. Barbara Nabors),
4300 Cherry Creek Drive South, Denver, Colorado 80246-1530 (w/encl)
Colorado Department of Public Health and Environment. (Ms. Susan Chaki),
4300 Cherry Creek Drive South, Denver, Colorado 80246-1530 (w/encl)
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202 (w/encl)
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037 (w/encl)
Washington Group, (Mr. Mark Thomson), P.O. Box 17 17, Commerce City,
Colorado 80022 (wo/encl) '
Holme Roberts and Qwens. (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver. Colorado 80203 (w/encl)
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal. Building 111,
Commerce City, Colorado 80022-1748 (w/encl) 8929-1/1

Readiness is our Profession ““""““ "”II“II
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AMSSB-PM-ORMA-RE
SUBJECT: Resolution Agreement South Plants Central Processing Area Soil Remediation

Project
CF: (CONT)

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/encl)

Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/Document Tracking
Center), Commerce City, Colorado 80022-1748 (w/encl)




Resolution Agreement
South Plants Central Processing Area Soil Remediation Project

Based on several design and technical meetings held between the U.S. Army, Colorado Department of
Public Health and Environment, U.S. Environmental Protection Agency and Tri County Health
Department, the Parties have agreed on refinements to the South Plants Central Processing Area
(SPCPA) and Basin A Consolidation Area covers as described in Paragraph 1 below. The purpose of
the design refinemcnts to these cover systems is to maximize their long-term protectiveness over the two
contamination containment areas. The Parties have also agreed on the method of implementing the
Rocky Mountain Arsenal (RMA) Contingent Soil Volume (CSV) inspection, sampling, and removal
process in the SPCPA as described in Paragraphs 2 and 3. The purpose of the CSV provision for the
SPCPA is to allow the project to be planned and exccuted by the Remediation Venture Office (RVO) in
such a way as to minimize the short-term risks to nearby residents and on-site workers.

1. The SPCPA and Basin A Consolidation Area soil cover designs will meet the Resource
Conservation and Recovery Act (RCRA)-Equivalency requirements per the RMA On-Post
Record of Decision (ROD) and as further defined in the “Agreement Summary on Comparative
Analysis and Field Demonstration Design Scope of Work for the RMA RCRA Cover
Demonstration Project”, including design thickness, soil types, placement and vegetation
requirements. The details of how these requirements will be implemented are currently under
development in the RCRA-Equivalency Working Group. All Parties agree to work diligently to
develop long-term performance monitoring requirements that recognize the actual performance
history of the covers to include steps that significantly decreasc the frequency and intensity of
the performance monitoring based on satisfactory past performance. The RVO has previously
agreed to incorporate RCRA-equivalent construction specifications, quality assurance/quality
control, and soil characteristics in the design of these two cover systems. The long-term
monitoring and performance standards that are being developed for RCRA-Equivalent covers
will now be applied to the SPCPA and Basin A Consolidation Area soil covers. As additional
guidance and support to the RCRA-Equivalent Working Group, a list of conceptual agreements
and a conceptual monitoring plan that were endorsed by the RMA Council on
February 28, 2002, are attached. Enhancing these two soil cover systems to full RCRA-
Equivalency enhances long-term protectivencss where principle threat, human health
exceedance soil and potentially agent-contaminated soil remains in place and where
groundwater is impacted. Although constructed as RCRA equivalent covers in every regard,
these areas will remain under their present Comprehensive Environmental Response,
Compensation, and Liability Act jurisdiction, with no RCRA Closure plans.

2. The Regulatory Agencies will conduct the contingent soil volume inspection, sampling and
removal process in areas with excavations that are less than 5 feet in depth, This does not
change the current SPCPA design. Confirmatory soil samples will not be collected at 5 feet or
deeper. The Regulatory Agencies personnel will inspect the floors of 5-foot deep soil
excavations for visual evidence of waste sources such as buried drums, disposal pits, liquids or
stained soil. These inspections will be conducted during the workday as the areas are cut to
design grade and surveyed. In addition, project requirements will be developed to use Program
Management Contract personnel and subcontactor equipment operators as part of the 5-foot
inspection process in the interest of reducing the length of time that odorous excavations are

exposed,
8929-1/1-A
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Resolution Agreement
South Plants Central Processing Area Soil Remediation Project

3. Although not expected to be required on a frequent basis, project requirements will be developed
to address the potential of encountering newly discovered waste sources such as buried drums,
waste disposal pits, liquids or significant stained soil at or below the 5-foot excavation limit.
Newly discovered waste sources such as stained soil or liquids will be removed to a maximum
depth of 7 feet. More extensive excavation may be justified for removal of newly identified
waste such as buried drums or disposal pits. Contingent soil sampling will not be conducted in
saturated media and contingent soil volume will not be removed below the groundwater table. In
the four-block area encompassing the high dibromochloropropane measurement at 6.5 feet below
ground surface, no CSV will be excavated.

4. The changes to the Basin A Consolidation Area and SPCPA projects described in this resolution
agreement will be documented through Fact Sheets.




Resolution Agreement
South Plants Central Processing Area Soil Remediation Project

CONCURRENCE FOR RESOLUTION AGREEMENT

ﬁ«u/ﬂw 4 /WMM{ JOOZ Concur/Nenconeur

Bruce M. Huenefeld” Date

U.S. Army

Q W\Q \Y\ 33 (‘J 2L @/Nonconcur
Kerry Guy Date

U.S. Environmental Protection Agency

BM~ WEMZVW 3/ 4/ 0l Concur/Nonconcur

Barbara Nabors Date
Colorado Department of Public

:3/15/72 {@ 3\. onconcur

U.S. F1h ang W11d11fc Service

D . @w\)\MﬂM 3 / 4-/ 02 /N onconcur

Mark Thomson ‘Date
Shell Oil Company




RCRA EQUIVALENT COVER WORKING GROUP
RCRA EQUIVALENT COVER DISCUSSIONS/AGREEMENTS
February 26, 2002

Based upon discussions with the Agencies in February at the Working Group and
Committee levels, several conceptual agreements have been reached as follows:

1

Borrow Area Usage-fully utilize designated borrow areas for projects and
minimize selective "mining" of soils and/or increased haul distances, provided
that the soils meet acceptable zone criteria.

RCRA Test Cover Sampling-since Test Cover A passed the test period with zero
percolation, obtain samples, analyze for grain size (w/ hydrometer) and plot the
results on a soil texture triangle. These data will be used to develop the lower
bounds of acceptable soils for cover construction.

Soil Clay Content-The Parties agreed that more clay and less sand make better
performing soils for percolation performance (until vegetation performance is
impacted). The maximum clay content (i.e., 40%) based on vegetation
performance was determined by the Vegetation Team and sets the upper bound of
acceptable soils. The lower bound of clay content will be based upon the lowest
clay content from Test Cover A, although Test Covers B, C, and D may also be
sampled and used to establish the lower limit. ‘
Soils Fines Content-Soils with a fines content of 35% or greater passing the 200
sieve is a soil spec requirement (consistent with test plot construction).
Placement Density-it was agreed that ripping soil between lifts, as was done
during Test Cover construction, tends to create larger voids that may increase
infiltration, so should not be replicated. However, as indicated by Test Cover
performance, soils placed at low densities or with little compaction, shouldn’t
necessarily be a detriment, and will foster the early germination and root
development process. The density of soils placed in the Test Cover plots will be
measured to indicate lower limits of full-scale density.

Swales-swales with a minimal slope, as defined by the Working Group, will
utilize an enhancement to the standard cover design to address potential
percolation.

UNSAT-H Modeling-modeling of the representative soil types from the borrow
areas and test plot(s) will be performed using measured soil properties to
determine the impact of soil types and increased densities upon petcolation. If
modeled percolation shows no change or improvement, the soil types will be
acceptable at the 42-inch thickness. Should the modeling show a detrimental
impact, then a refinement of the soil specification or an increase in the cover
thickness may be proposed.

Acceptable Soil Characteristics-an Acceptable Zone within the Soil Textural
Triangle will be used to set soil specification requirements. The upper bound is set
by the Vegetation Team (maximum 40% Clay content) with the balance of the
Acceptable Zone set by the soil types which were successfully tested in Test
Cover A or successfully modeled in the borrow areas.

Borrow Area Characterization-it was agreed that there were three levels of borrow
area characterization for acceptable soils. These were evaluation of soil type for



10.

11

12.

potential impact of density on percolation; pre-borrow characterization to meet
the selected index parameters to determine the extent of acceptable borrow
material (planned to be done prior to cover construction and after development of
the cover spec); and QC/QA testing during cover construction to demonstrate that
the cover meets the specification (the frequencies will be determined based upon
the homogeneity of borrow areas, considering frequencies used during the Field
Demonstration and EPA guidance). Borrow area soils may also be modeled to
expand the Acceptable Zone.

Long Term Monitoring-the purpose of Long Term Monitoring will be to evaluate
the performance and confirm that the covers are working as intended, and are
maintained to “as-designed” conditions. The Parties will develop an evaluation
and decision process to guide any responses to monitoring results, keeping the
protection of human health and the environment as the primary obj ective. With
favorable results, monitoring requirements may decrease over time (considering
RCRA 30-year requirements). The five-year review process will be used to
address monitoring changes. In addition, the Former Basin F RCRA-Equivalent
Cover is subject to Colorado Hazardous Waste Management Act (CHWMA)
requirements, and monitoring and performance evaluations will be conducted
under that process.

Lysimeters-Long Term Monitoring of cover percolation will be via a limited
amount of Lysimeters strategically placed with a balanced approach based on the
design.

Vegetation Inspection-the Vegetation Group will work to reduce the amount and
eventual frequency of transects required for cover inspections through less
impactive methods (e.g., aerial photography, strategic inspection location). The
SOPs will be revised to address these changes.



RCRA EQUIVALENCY ISSUES RESOLUTION

CONCEPTUAL MONITORING PLAN

L Standard Cover Inspections
s Vegetation
¢ Soil conditions
¢ Erosion/Settlement
¢ Groundwater monitoring wells (Basin F)

I Performance Monitoring

e Lysimeter readings < 1.3 mm/yr
» Conduct evaluation including:
- Verify lysimeter readings
- Review of standard cover inspections
- Review of annual precipitation
> Prepare a Cover Evaluation Report, including an assessment of
possible/probable causes, specific actions to take to remediate obvious
conditions, and a revised monitoring plan to assess ongoing performance.

. Lysnneter readings > 1.3 mm/yr
» Conduct evaluation including:
- Verify lysimeter readings
- Review of standard cover inspections
- Review of annual precipitation
- Review of QA/QC construction records
- Rewview records at downgradient treatment systems and/or monitoring
wells
» Prepare a Corrective Action Plan, including an assessment of
possible/probable causes, specific actions to take to remediate deficient
conditions, and a revised monitoring plan to assess ongoing performance
and/or results of any corrective actions.

The Corrective Action Plan will:

e Indicate specific remedial actions to maintain “as-built” conditions;

e Consider the frequency of any exceedance readings, such as a one-time cxceedance
vs, S-year average excecdance vs. continual exceedances:.

o (Consider assessment of downgradient groundwater treatment facility and wells data;

e Be protective of human health and the environment by using the objective of
*reducing the migration of hazardous wastes into the surrounding environment by
‘minimizing infiltration through the contaminated sqil”



DEPARTMENT OF THE ARMY

PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO.S022.1748

March 26, 2002
YTO

REPL
ATTENTION OF:

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS) (December
2001) shows an enforceable date of April 15, 2002, for the submittal of the 95 Percent Design
Package for the Section 36 Balance of Areas Implementation Project. Since the RDIS was issued,
the issue of Maximum Credible Event (MCE) has been introduced to several Implementation
Projects including the Section 36 Balance of Areas.

In December 2001 the Remediation Venture Office (RVO) and Regulatory Agencies
agreed to separate the design into two phases; Phase [ would include all non-MCE areas and
Phase [ would address the MCE areas. With this concept in place, the 60 Percent Design
Package for Phase [ was submitted to the Regulatory Agencies in February 2002.

Based on a meeting held on March 13, 2002, the proposed path forward changed
significantly. Design of the Section 36 Balance of Areas Implementation Project 1s to be
completed in one inclusive design phase; therefore, the RVO/Program Management Contractor
will resubmit the 60 Percent Deign Package to reflect the new proposed path forward for
remediation of this project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal
Facility Agreement, the RVO is requesting approval of the revised design schedule listed below:

Revised 60 Percent Design Package Submittal June 25, 2002
95 Percent Design Package Submittal " Qctober 31, 2002* Enforceable milestone date
100 Percent Design Package Submutal January 14, 2003

—

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson. Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL). Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon. Attorney General's Office. CERCLA Liugation Unit,
1325 Sherman Street. 5th Floor. Denver. Colorado 80203.

9003-1/2
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2-

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030.

d. Mr. Roger B. Shakely, Shell Qil Company, P.O. Box 538, Commerce City,
Colorado 80037. '

e. Mr. Mark Thomson. Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022.

f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoin Street, Denver,
Colorado 80203.

2. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tn-County Departmenf Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

1. Progrhm Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
. Tracking Center, Building 129, Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James Green at 303-289-0412.

Sincerely,

'/#WZ
ruce M. Huenéfeld

_ RMA Committee Coordinator



DEPARTMENT OF THE ARMY

FROGR AM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY. COLORADO 80022-1748

REPLY TO

ATTENTION OF:

AMSSB-PM-ORMA-RE _ 26 March 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-EF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: 95 Percent Design Package for the Section 36 Balance of Areas Implementation Project

1. Currently the Remediation Design and Implementation Schedule (RDIS) (December 2001)
shows an enforceable date of 15 April 2002, for the submittal of the 95 Percent Design Package for
the Section 36 Balance of Areas [mplementation Project. Since the RDIS was issued, the issue of
Maximum Credible Event (MCE) has been introduced to several Implementation Projects including
the Section 36 Balance of Areas.

" 3. In December 2001 the Remediation Venture Office (RVO) and Regulatory Agencies agreed to
separate the design into two phases; Phase I would include all non-MCE areas and Phase II would
address the MCE areas. With this concept in place, the 60 Percent Design Package for Phase [ was
submitted to the Regulatory Agencies in February 2002. : :

3. Based on a meeting held on 13 March 2002, the proposed path forward changed significantly.
Design of the Section 36 Balance of Areas Implementation Project is to be completed in one
inclusive design phase; therefore, the RVO/Program Management Contractor will resubmit the 60
Percent Deign Package to reflect the new proposed path forward for remediation of this project. In
accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the RVO is
requesting approval of the revised design schedule listed below:

Revised 60 Percent Design Package Submittal 25 June 2002
95 Percent Design Package Submittal o 31 October 2002* Enforceable milestone date
100 Percent Design Package Submittal 14 January 2003

4. The point of contact on this matter is Mr. James Green at 303-289-0412.

———

Kg.uu-ﬂ’/

BRUCE M. HUENEFELD
RMA Committee Coordinator

9003-2/2
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AMSSB-PM-ORMA-RE
SUBJECT: 95 Percent Design Package for the Section 36 Balance of Areas Implementation Project

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202
Sheil Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver. Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748
Tn-County Department Environmental Health D1v1sxon, (Mr Rick Kmshella),
4201 East 72nd Avenue, Commerce City, Colorad_o 80222-1488
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/Document Tracking
Center), Commerce City, Colorado 80022-1748 .

i~



DEPARTMENT OF THE ARMY
PROGR AM MANAGER FOR ROCKY MOUNTAIN ARSENAL
(OMMERCE CITY, COLORADO 300221748

March 28, 2002

REFLY TO
ATTENTION OF
Remedy Execution

Ms. Susan Chaki

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Chaki:

Tn our letter of December 18, 2001, the Remediation Venture Office (RVO) requested a
revised design schedule for the Basin F/Basin F Exterior Remediation Project — Part 2 due to
field sampling work in the Basin F perimeter and ongoing design criteria discussions. While the
Basin F perimeter field/analytical work and resulting data summary report have been completed,
the Resource Conservation and Recovery Act equivalency working group is still focused on
design criteria issues. Much progress has been made in the last couple months and efforts have
been dedicated to preparing a work plan to obtain additional information.

Because of the RVO and Program Management Contractor design team focus on the
work plan and other project commitments, the RVO is again requesting a design schedule change
for this project in accordance with Paragraph 26.8 - 26.18, and 34.22 of the Federal Facility
Agreement. The RVO requests approval of the following revised design schedule:

30 Percent Design Package Submittal July 2, 2002
60 Percent Design Package Submittal October 17, 2002
95 Percent Design Package Submittal February 6, 2003

100 Percent Design Package Submuttal July 1, 2003
Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson. Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL). Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, Sth Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030.

9018-1/2
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d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,
Colorado 80037.

¢. Mr. Mark Thomson, Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022.

f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

h. Mr, Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Tracking Center, Building 129, Commerce City, Colorado 80022-1748.

The point of contact is Mr. Lou Greer at 303-853-3951.

Sincerely,

-~

ruce M. Huenefeld

RMA Committee Coordinator

Enclosure



DEPARTMENT OF THE ARMY

PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 800221748

REPLY TO
ATTENTION OF

AMSSB-PM-ORMA-RE

28 March 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Basin F/Basin F Exterior Remediation Project — Part 2

1. In our letter of 18 December 2001, the Remediation Venture Office (RVO) requested a
revised design schedule for the Basin F/Basin F Exterior Remediation Project — Part 2 due to
field sampling work in the Basin F perimeter and ongoing design criteria discussions. While the
Basin F perimeter field/analytical work and resulting data summary report have been completed,
the Resource Conservation and Recovery Act equivalency working group is still focused on
design criteria issues. Much progress has been made in the last couple months and efforts have
been dedicated to preparing a work plan to obtain additional information.

Because of the RVO and Program Management Contractor design team focus on the
work plan and other project commitments, the RVO is again requesting a design schedule change
for this project in accordance with Paragraph 26.8 - 26.18, and 34.22 of the Federal Facility
Agreement. The RVO requests approval of the following revised design schedule:

30 Percent Design Package Submittal 2 July 2002
60 Percent Design Package Submittal {7 October 2002
95 Percent Design Package Submittal 6 February 2003
100 Percent Design Package Submittal 1 July 2003

The point of contact is Mr. Lou Greer at 303-853-3951.

BRUCE M. HUENEFELD
RMA Committee Coordinator

9018-2/2
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AMSSB-PM-ORMA-RE
SUBIJECT: Basin F/Basin F Exterior Remediation Project - Part 2

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202 ’
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748 _
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA—DW&M Trackings..
Center), Commerce City, Colorado 80022-1748
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Bill Owens, Governor
Jane E. Norton, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory and Radiation Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd.

Phone (303) 692-2000 Denver, Colorado 80230-6928 i

TOD Line (303) 691-7700 (303) 692-3090 Colorado Department

Located in Glendale, Colorado of[’ubli c Health

httpfwww.cdphe.state.co.us and Environment
April 1,2002

Mr. Bruce Huenefeld

Office of Program Manager

Rocky Mountain Arsenal _.
AMXRM-PM, Bldg. 111

Commerce City, CO 80022-1748

Re:  Revised Design Schedule for the Basin F/Basin F Exterior Remediation Project — Part 2

Dear Mr. Huenefeld:

We have received your letter of March 28, 2002 requesting an extension to the design schedule
for the subject project at the Rocky Mountain Arsenal. The Colorado Department of Public
Health and Fnvironment (CDPHE) agrees with the reasons for the schedule extension, and
therefore approves the revised design schedule, as detailed in the March 28, 2002 letter.

If you have any questions, I can be reached at 303.692.3341.

Sincerely,

e B
o

Susan J. Chaki
Corrective Action Unit Leader
Federal Facilities Program

cc:  Lou Greer, RVO Kerry Guy, EPA
Mark Thomson, WGI Carol Bicher, Gannett-Fleming
Roger Shakely, Shell Rick Kinshella, TCHD
Tom Jackson, USF&WS Mike Malusis, GeoTrans
Jack Lipschultz, DOJ Ginny Brannon, AGO
Maj. Wes Erickson, DoA Larry Bruskin, HMWMD

File: RMA - 5.7-36
9033-1/1
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ST UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

% REGION Vil
§ 999 18th STREET - SUITE 500

DENVER, COLORADO 80202-2466

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO. 80022-2180

Re: Basin F/Basin F Exterior
Remediation Project - Part 2, Rocky
Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has received the Army’s request for
a change of the design schedule dates for the referenced project. The EPA agrees to
modify the dates to those stated in the Army's March 28, 2002 letter.

Our contact on this matter is Mr. Greg Hargreaves at 303-312-6661.

Sincerely,

fur é"aﬂ/ gt

EPA Representative for RMA Cleanup

cc. Barbara Nabors, CDPHE
Susan Chaki, COPHE
Roger Shakely, Shell Oil Company
Tom Jackson, USFWS
Jack Lipschuitz, DOJ
Ginny Brannon, AGO
Maj. Wes Erikson, Army
Rick Kinshella, TCHD

9075-11

00028036




DEPARTMENT OF THE ARMY

PROGR AM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 800221748

March 29, 2002

" REPLY TO
ATTENTION OF:

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

In accordance with Paragraph 26.8 — 26.18, and 34.22 of the Federal Facility Agreement
(FFA) notice is hereby given for the requirement to extend the Implementation Start Deadline for
the Section 35 Soil Remediation Project. Currently this project has an enforceable deadline date
of April 1, 2002. Until this time, pending the receipt of planned program funds, the Remediation -
Venture Office (RVO) had remained hopeful that this program would be able to begin as '
planned. However, due to insufficient receipt of such funds, the Army is unable to commit or
obligate funds for this program at this time. : .

Paragraph 40.1 of the FFA recognizes that the terms of the agreement are subject to
availability of appropriated funds, and no provision therein shall be interpreted to require
obligation or payment of funds in violation of the Anti-Deficiency Act, 31 U.S.C. § 1341.
Obligation of funds to commence this program at this time would be violation of this Act.
Therefore this program will require relief from this enforceable date. When funds do become

" available, the program schedule will be reviewed and a new enforceable date will be proposed.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, Sth Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,

Colorado 80037.
a020-1/2
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e. Mr. Mark Thomson, Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022.

f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Sérvice, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

1. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Tracking Center, Building 129, Commerce City, Colorado 80022-1748.

The point of contact for this matter is Ms. Lorfi_Harper- at 303-289-0411.

Sincerely,

Bruce M. Huenefel

RMA Commttee Coordinator



DEPARTMENT OF THE ARMY

PROGR AM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADU 800221748

REPLY TO
ATTENTION OF:

AMSSB-PM-ORMA-RE 29 March 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code 8HWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBIJECT: Delay on the Implementation Start Deadline for the Section 35 Soil Remediation
Project

1. In accordance with Paragraph 26.8 - 26.18, and 34.22 of the Federal Facility Agreement
(FFA) notice is hereby given for the requirement to extend the Implementation Start Deadline for
the Section 35 Soil Remediation Project. Currently this project has an enforceable deadline date
of 1 April 2002. Until this time, pending the receipt of planned program funds, the Remediation
Venture Office (RVO) had remained hopeful that this program would be able to begin as
planned. However, due to insufficient receipt of such funds, the Army is unable to commit or
obligate funds for this program at this time. ‘ e

2. Paragraph 40.1 of the FFA recognizes that the terms of the agreement are subject to
availability of appropriated funds, and no provision therein shall be interpreted to require
obligation or payment of funds in violation of the Anti-Deficiency Act, 31 US.C. § 1341.
Obligation of funds to commence this program at this time would be violation of this Act.
Therefore this program will require relief from this enforceable date. When funds do become
available, the program schedule will be reviewed and a new enforceable date will be proposed.

3. The point of contact for this matter is Ms. Lorri Harper at 303-289-0411.

Brieer /) dhreenalell

BRUCE M. HUENEFELD
RMA Committee Coordinator

9020-2/2
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AMSSB-PM-ORMA-RE
SUBJECT: Delay on the Implementation Start Deadline for the Section 35 Soil Remediation
Project

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr Rick Klnshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Program Manager Rocky Mountain Arsenal, (AMSSB-PM- ORMA D/Docurnent Tracking
Center), Commerce City, Colorado 80022-1748 .

8]



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERGE CITY, COLORADO 800221748

April 11,2002

REFLY TO
ATTENTION OF:

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

In reference to a letter dated November 26, 2001, the Remediation Venture Office (RVO)
confirmed a decision by the Rocky Mountain Arsenal Committee to an allow indefinite
extension to the Draft Design Scope of Work (DSOW)-for the Section 36 Lime Basins Soil
Remediation Project. The delay was approved to allow an in-depth historical review of
documents to identify potential remediation hazards and to evaluate whether the remedy should
be altered. The study was completed in March 2002 and the RVO has directed the Program

" Management Contractor to proceed with the Record of Decision designated remedy. The RVO
therefore has set the enforceable date for delivery of the Draft DSOW for May 16, 2002. The
complete design schedule will be finalized and submitted in the Draft DSOW.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor. Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,
Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022.

f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203.
9065-1/2
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g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488,

i. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Tracking Center, Building 129, Commerce City, Colorado 80022-1748,

The point of contact on this matter is Ms. Lorri Harper at 303-289-0411.

Sincerely,

WW
ruce M. Huenefeld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADC 800221748

PLY TO

RE
ATTENTION OF

AMSSB-PM-ORMA-RE 11 April 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII, Mail
Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Extension to the Draft Design Scope of Work (DSOW) for the Section 36 Lime Basins Soil
Remediation Project

1. In reference to a letter dated 26 November 2001, the Remediation Venture Office (RVO) confirmed a
decision by the Rocky Mountain Arsenal Committee to an allow indefinite extension to the Draft DSOW
for the Section 36 Lime Basins Soil Remediation Project. The delay was approved to allow an in-depth
historical review of documents to identify potential remediation hazards and to evaluate whether the
remedy should be altered. The study was completed in March 2002 and the RVO has directed the
Program Management Contractor to proceed with the Record of Decision designated remedy. The RVO
therefore has set the enforceable date for delivery of the Draft DSOW for 16 May 2002. The complete
design schedule will be finalized and submitted in the Draft DSOW. '

2. The pont of contact on this matter is Ms. Lorri Harper at 303-289-0411.

”
géUCE M. HUEN’Eflz- ELD

RMA Committee Coordinator

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748
— Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
: Denver, Colorado 80202
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022 .
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 ’
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-Dggeyment Frackingy
Center), Commerce City, Colorado 80022-1748

9085-2/2
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DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

April 18, 2002

RerLy TO
ATTENTION OF:

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

In reference to a letter dated October 4, 2001, the Remediation Venture Office (RVQ)
requested that the enforceable finish milestone date for the Burial Trenches Soil Remediation
(BT) project be extended to a future date, to be determined by April 30, 2002. Therefore, the
RVO, in accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, is
setting October 14, 2002, as the enforceable finish milestone date. :

The RVO Summary and Evaluation Team has assigned new work scope to the BT project
at the following sites: BT29-01 and 02, BT30-01, and BT32-11, in addition to the completion of
site ESA-2¢. At this time, the Program Management Contractor is awaiting Department of
Defense Explosive Safety Board approval of both the Chemical Site Safety Submission and the
Explosive Site Safety Submission, which is a prerequisite for commencement of field work.
Approval is scheduled for mid to late May 2002.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief C ounsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street. Sth Floor, Denver, Colorado 80203,

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
~ Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538. Commerce City.
Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717. Commerce City,
Colorado 80022.
9082-1/2
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f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoin Street,
Denver, Colorado 80203,

g Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado §0022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Tracking Center, Building 129, Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Sincerely,

W
gruce M, l{’ucne;eld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022.1748

RerLy TO
ATTENTION OF:

AMSSB-PM-ORMA-RE 18 April 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VI,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Milestone Date For Burial Trenches Soil Remediation Project

1. In reference to a letter dated 4 October 2001, the Remediation Venture Office (RVO)
requested that the enforceable finish milestone date for the Burial Trenches Soil Remediation
(BT) project be extended to a future date, to be determined by 30 April 2002, Therefore, the
RVO, in accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, is
setting 14 October 2002, as the enforceable finish milestone date.

2. The RVO Summary and Evaluation Team has assigned new work scope to the BT project at
the following sites: BT29-01 and 02, BT30-01, and BT32-11, in addition to the completion of
site ESA-2c. At this time, the Program Management Contractor is awaiting Department of
Defense Explosive Safety Board approval of both the Chemical Site Safety Submission and the
Explosive Site Safety Submission, which is a prerequisite for commencement of field work.
Approval is scheduled for mid to late May 2002.

3. The point of contact on this matter is Mr, James L. Green at 303-289-0412.

?Ma, /4
RUCE M. HUENEFELD

RMA Committee Coordinator

9082-2/2

TR

28054 _
Readiness is our Profession - — 00028054 _ __




AMSSB-PM-ORMA-RE
SUBJECT: Milestone Date For Burial Trenches Soil Remediation Project

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 171 7, Commerce City,
Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 :
U.S. Fish and Wildlife Service, (Mr. Tom J ackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748 _
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/Document Tracking
Center), Commerce City, Colorado 80022-1748




DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 800221748

June 6, 2002

REPLY TO
ATTENTION OF:
Remedy Execution

Ms. Susan Chaki

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Chaki:

In our letter dated January 17, 2002, we requested a change in the enforceable milestone
date for submittal of the Draft Design Scope of Work (DDSOW) for the Complex (Army)
Disposal Trenches Remediation — Cover Project from January 10, 2002 to July 2, 2002. The
reason for the proposed change was so that the project design could follow behind the design
process of the Basin F and Basin F Exterior Remediation — Phase II Project.

Because Resource Conservation and Recovery Act (RCRA)-equivalency issues are still
being resolved and the Basin F and Basin F Exterior Remediation — Phase II Project does not yet
have a completed 30 Percent Design Package, the RVO again requests a change in the
enforceable milestone date for submittal of the DDSOW for the Complex (Army) Disposal
Trenches Remediation — Cover Project. This schedule change is necessary to retain appropriate
project sequence with RCRA-equivalent cover projects and allow the Complex (Army) Disposal
Trenches Remediation — Cover Project design to incorporate results of negotiated approaches to
design criteria developed during the Basin F RCRA-equivalent cover design. Therefore, in
accordance with Paragraphs 34.22 and 26.11 of the Federal Facility Agreement, the RVO
requests a change in the submittal of the DDSOW for the Complex (Army) Disposal Trenches
Remediation —~ Cover Project from July 2, 2002 to January 9, 2003.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/encl).

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030 (w/encl 2 copies).

9221-1/2

T L

Readiness is our Profession 00028552 _

Y —




2.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,
Colorado 80037 (w/encl).

¢. Mr. Mark Thomson, Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022 (w/o encl).

f. Mr Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203 (w/encl).

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748 (w/encl).

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/encl).

, i. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Tracking Center, Building 129, Commerce City, Colorado 80022-1748 (w/encl).

The point of contact on this matter is Mr. Lou Greer at 303-853-3951.
Sincerely,

é‘%a.u.ﬂf

Bruce M. Huenefeld
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADC 800221748

REFLY TO
ATTENTION QF:

AMSSB-PM-ORMA-RE 6 June 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VHI,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Request for a change in the enforceable milestone date for the Draft Design Scope of
Work (DDSOW) for the Complex (Army) Disposal Trenches Remediation — Cover Project

1. In our letter dated 17 January 2002, we requested a change in the enforceable milestone date
for submittal of the DDSOW for the Complex (Armmy) Disposal Trenches Remediation — Cover
Project from 10 January 2002 to 2 July 2002. The reason for the proposed change was so that
the project design could follow behind the design process of the Basin F and Basin F Exterior
Remediation — Phase II Project.

2. Because Resource Conservation and Recovery Act (RCRA)-equivalency issues are still being
resolved and the Basin F and Basin F Exterior Remediation — Phase II Project does not yet have
a completed 30 Percent Design Package, the RVO again requests a change in the enforceable
milestone date for submittal of the DDSOW for the Complex (Army) Disposal Trenches
Remediation — Cover Project. This schedule change is necessary to retain appropriate project
sequence with RCRA-equivalent cover projects and allow the Complex (Army) Disposal
Trenches Remediation — Cover Project design to incorporate results of negotiated approaches to
design criteria developed during the Basin F RCRA-equivalent cover design. Therefore, in
accordance with Paragraphs 34.22 and 26.11 of the Federal Facility Agreement, the RVO
requests a change in the submittal of the DDSOW for the Complex (Army) Disposal Trenches
Remediation — Cover Project from 2 July 2002 to 9 January 2003.

3. The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

ﬁ.au. »”7 Mmm(
BRUCE M. HU FELD

RMA Committee Coordinator

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/

Major M. Weslyn Erickson), Chief Counsel, Commerce City Colorado 80022-1748 (wo/encl)
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,

Denver, Colorado 80202 (w/encl)

9221-2/2
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AMSSB-PM-ORMA-RE
SUBJECT: Request for a change in the enforceable milestone date for the Draft Design Scope of
Work (DDSOW) for the Complex (Army) Disposal Trenches Remediation — Cover Project

CF: (CONT)

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538, Commerce City,
Colorado 80037 (wo/encl)

Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022 (wo/encl)

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 (wo/encl)

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748 (wo/encl)

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (wo/enc!)

Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/Document Tracking
Center), Commerce City, Colorado 80022-1748 (wo/encl) T S



SIATE OF COLORADO

Dedicated to protecting and improving the health and environment of the people of Colorade
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Bill Owens, Governor
Jane E. Norton, Executive Director

4300 Cherry Creek Dr. 5. Laboratory and Radiation Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd.

Phone (303) 692-2000 Denver, Colorado 80230-6928

TDD Line (303) 691-7700 (303) 692-3090 Colorado Depamnent
Located in Glendale, Colorado of Public Health
http://www.cdphe.state.co.us : and Environment

June 10, 2002

Mr. Bruce Huenefeld

Office of Program Manager
Rocky Mountain Arsenal
AMXRM-PM, Bldg. 111
Commerce City, CO 80022-1748

Re:  Schedule Extension Request for Draft Design Scope of Work for the Complex (Army) Disposal
Trenches Remediation — Cover Project

Dear Mr. Huenefeld:

We have received your request to change the schedule for the submittal of the Draft Designh Scope of
Work for the Complex (Army) Disposal Trenches Remediation — Cover Project from July 2, 2002 to
January 9, 2003. Since certain RCRA-equivalency issues are still being resolved and the Basin F and
Basin F Exterior Remediation — Phase II Project does not yet have a completed 30 Percent Design
Package, we approve the requested change.

If you have any questions, please call me at 303.692.3341.

Sincerely,

S e

Susan Chaki
Carrective Action Unit Leader
Federal Facilities Program

cc: Lou Greer, WG - Ketry Guy, EPA
Mark Thomson, Washington Group Norman Ng-A-Qui, Gannett-Fleming
Roger Shakely, Shell Rick Kinshella, TCHD
Tom Jackson, USF&WS Mike Malusis, GeoTrans
Thomas Cope, HRO Ginny Brannon, AGO
Maj. Wes Enckson, DoA Larry Bruskin, HMWMD
File: RMA 5.1.2 — Proj #20 9230-1/1

I
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Bill Owens, Governor
Jane E. Norton, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Labaratory and Radiation Services Divislon
Denver, Colorado 80246-1530 8100 Lowry Blvd,
Phone (303) 692-2000 Denver, Colorado 80230-6928
TDD Line (303) 691-7700 (303) 692-3090 Colorado Department
‘Located in Glendale, Colorado of [’ubl’gc Haalth
http/fwww.cdphe.state.co.us and Environment
June 10, 2002
Mr. Bruce Huenefeld
Office of Program Manager
Rocky Mountain Arsenal

AMXRM-PM, Bldg. 111
Commerce City, CO 80022-1748

Re:  Schedule Extension Request for Draft Design Scope of Work for the Complex (Army) Disposal

Trenches Remediation — Cover Project

Dear Mr. Huenefeld:

We have received your request to change the schedule for the submittal of the Draft Design Scope of
Work for the Complex (Army) Disposal Trenches Remediation — Cover Project from July 2, 2002 to
January 9, 2003. Since certain RCRA-equivalency issues are still being resolved and the Basin F and
Basin F Exterior Remediation — Phase II Project does not yet have a completed 30 Percent Design

Package, we approve the requested change.

If you have any questions, please call me at 303.692.3341.

Sincerely,

- g

Susan Chaki
Corrective Action Unit Leader
Federal Facilities Program

cC; Lou Greer, WG
Mark Thomson, Washington Group
Roger Shakely, Shell
Tom Jackson, USF&WS
Thomas Cope, HRO
Maj. Wes Erickson, DoA

Kerry Guy, EPA

Norman Ng-A-Qui, Gannett-Fleming

Rick Kinshella, TCHD

Mike Malusis, GeoTrans

Ginny Brannon, AGO

Larry Bruskin, HMWMD

File: RMA 5.1.2 - Proj #20 9230-1/1
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DEPARTMENT OF THE ARMY

PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 800221748

Jume 6, 2002

REPLY TO
ATTENTION OF.
Remedy Execution

Ms. Susan Chaki

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Chaki:

In our letter dated January 17, 2002, we requested a change in the enforceable milestone
date for submittal of the Draft Design Scope of Work (DDSOW) for the Shell Trenches
Remediation — Cover Project from January 10, 2002 to July 2, 2002. The reason for the
proposed change was so that the project design could follow behind the design process of the
Basin F and Basin F Exterior Remediation — Phase II Project.

Because Resource Conservation and Recovery Act (RCRA)-equivalency issues are still
being resolved and the Basin F and Basin F Exterior Remediation — Phase II Project does not yet
have a completed 30 Percent Design Package, the RVO again requests a change in the
enforceable milestone date for submittal of the DDSOW for the Shell Trenches Remediation —
Cover Project. This schedule change is necessary to retain appropriate project sequence with
RCRA-equivalent cover projects and allow the Shell Trenches Remediation — Cover Project
design to incorporate results of negotiated approaches to design criteria developed during the
Basin F RCRA-equivalent cover design. Therefore, in accordance with Paragraphs 34.22 and
26.11 of the Federal Facility Agreement, the RVO requests a change in the submittal of the
DDSOW for the Shell Trenches Remediation — Cover Project from July 2, 2002 to
January 9, 2003.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal, (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/encl).

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210, Westminister,
Colorado 80030 (w/encl 2 copies).

9220-1/2
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d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538, Commerce City,
Colorado 80037 (w/encl).

¢. Mr. Mark Thomson, Washington Group, P.O. Box 1717, Commerce City,
Colorado 80022 (w/o encl).

f. Mr. Thomas Cope, Holme Roberts and Owen, Suite 4100, 1700 Lincoln Street,
Denver, Colorado 80203 (w/encl).

g- Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748 (w/encl).

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce .ity, Colorado 80222-1488 (w/encl).

i, Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D), Document
Temeking Cél¥#; Building 129, Commerce City, Colorado 80022-1748 (w/enc).

The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

Sincerely,

M
ruce M. Huenef;—d

RMA Committee Coordinator



DEPARTMENT QF FHE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 800221748

REPLY TO
ATTENTION OF:

AMSSB-PM-ORMA-RE 6 June 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VI,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Request for a change in the enforceable milestone date for submittal of the Draft
Design Scope of Work (DDSOW) for the Shell Trenches Remediation - Cover Project

1. In our letter dated 17 January 2002, we requested a change in the enforceable milestone date
for submittal of the DDSOW for the Sheil Trenches Remediation — Cover Project from

10 January 2002 to 2 July 2002. The reason for the proposed change was so that the project
design could follow behind the design process of the Basin F and Basin F Exterior Remediation
— Phase II Project.

2. Because Resource Conservation and Recovery Act (RCRA)-equivalency issues are still being
resolved and the Basin F and Basin F Exterior Remediation - Phase II Project does not yet have
a completed 30 Percent Design Package, the RVO again requests a change in the enforceable
milestone date for submittal of the DDSOW for the Shell Trenches Remediation — Cover Project.
This schedule change is necessary to retain appropriate project sequence with RCRA-equivalent
cover projects and allow the Shell Trenches Remediation — Cover Project design to incorporate
results of negotiated approaches to design criteria developed during the Basin F RCRA-
equivalent cover design. Therefore, in accordance with Paragraphs 34.22 and 26.11 of the
Federal Facility Agreement, the RVO requests a change in the submittal of the DDSOW for the
Shell Trenches Remediation — Cover Project from 2 July 2002 to 9 January 2003.

3. The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

77 Ml
UCE M. FELD

RMA Committee Coordinator

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City Colorado 80022-1748 (wo/encl)
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075, '
Denver, Colorado 80202 (w/encl)
Shell Oil Company, (Mr. Roger B, Shakely), P.O. Box 538, Commerce City,
Colorado 80037 (wo/encl)

9220-2/2
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AMSSB-PM-ORMA-RE :
SUBJECT: Request for a change in the enforceable milestone date for submittal oftheM
Design Scope of Work (DDSOW) for the Shell Trenches Remediation - Cover Project

CF1{(EONT):

Washington Group, (Mr. Mark Thomson), P.O. Box 1717, Commerce City,
Colorado 80022 (wo/encl)

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 (wo/encl)

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal, Building 111,
Commerce City, Colorado 80022-1748 (wo/encl) o i

Tri-County Depmitment Environmental Health Division, (Mr. Rick Kinshells), ‘ mE
4201 East 72mi Avene, Commerce City, Colorado 80222-1488 (wo/encl)

Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/Document Tracking
Center), Commerce City, Colorado 80022-1748 (wo/encl)




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8
999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
http://www.epa.gov/region08
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Ref:  8EPR

Mr. Bruce Huencfeld Jub - 2 2002
Office of the Program Manager for RMA

ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re: Rocky Mountain Arsenal; South Plants Demolition and
Removal Project Phase 2 Construction Completion
Report

Dear Mr. Huenéfeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the South Plants Demolition and Removal Project Phase 2 submuitted by the
Remediation Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial
Desigr/Remedial Action Handbook), documents the remedial action activities which have been

" accomplished to date, including; :

. Completion of all construction items defined in the Project Scope of Work and Final
‘Design Package, as modified;

. Completion of the Project remedy in accordance with the goals established in the 1996 On-
Post Record of Decision,

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA,;

. CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the South Plants Demolition and
Removal Project Phase 2 as complete.

Sincerely,

Max H. Dodson

Assistant Regional Administrator
Office of Ecosystems Protection and Remediation

Enclosure: CDPHE Concurrence Letter 9308-1/4

00028748



~ STATE OF COLORADO

Dedicated to protecting and improving the health and environment of the people of Colorado

wenis, Governor
. £. Norton, Executive Director

4300 Cherry Creek Or. 5, Laboratory and Radiation Services Division

Denver, Colorado 80246-1530  B100 Lowry Blvd.

Phone (303) 692-2000 Denver, Colorado 80230-6928

TDD Line (303) 691-7700 (303) 692-3090 : Colorado D

. epartment

Located ih Glendale, Colorado of Public Health

httpz//www.cdphe.state.co.us and Environment
May 8, 2002
Max Dodson

Assistant Regional Administrator

Office of Ecosystem Protection & Remediation
US EPA Region VIII

999 18™ Street, Suite 500

Denver, Colorado 80202-2405

RE: Rocky Mountain Arsenal — South Plants Structure Demohtmn and Removal Pro_yect Phase 2,
Construction Completion Report

= "u'Mr Dodson:

vry staff has reviewed the construction completlon report for the Rocky Mountain Arsenal South Plants
Structure Demolition and Removal Project, Phase 2, dated April 18, 2002. This report was evaluated for
compliance with the objectives described in the Onpost Record of Decision, as appended by the
Remediation Design and Implementation Schedule, and the final design specifications and drawings for
the project. Based upon this evaluation and our observations while the work was being performed, I am
pleased to inform you of the State’s concurrence with the construction completion report.

Sincerely,

_@@m&@mﬁ

Howard Roitman
Director, Hazardous Materials and
Waste Management Division

cc:  Bruce Huenefeld, RMA Ginny Brannon, AGO
Mike Malusis, GeoTrans Mark Thomson, Shell Oil
Tom Jackson, USFWS Rick Kinshella, TCHD
Kerry Guy, EPA (3 copies) RMA File #7.6-8
Barbara Nabors, CDPHE

9308-1/1-A
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(v/vy

Barbara Nabors, CDPHE (without enclosure)
Ginny Brannon, CO-AG Office

Mark Thomson, Washington Group International
Major Wes Erickson, PMRMA

Tom Jackson, USFWS

Jack Lipshultz, DOJ

Rick Kinshella, TCHD

Jim Green, PMRMA

Kelly Cable, Washington Group International
(All with enclosure)



DEPARTMENT OF THE ARMY

PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

REPLY TO July 9, 2002
ATTENTION OF

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(December 2001) shows an enforceable Finish Deadline of July 15, 2002, for the Hex Pit Soil
Remediation Project. Due to the failed technology, the remediation of the Hex Pit Soils under
the current design has been canceled. The Remediation Venture Office (RVO) and Program
Management Contractor are currently putting into place a three-step process to change the
approach to remediation of the Hex Pit Soils. The three steps are as follows:

a. Develop/Implement a Sampling and Analysis Plan (SAP) to determine Hazardous
Waste Landfill (HWL) liner compatibility with the Hex Pit Soils.

b. Introduce/present/reccive approval of an amendment to the Record of Decision
prescribed method of remediation of the Hex Pit Soils.

¢. Re-design the remediation of the Hex Pit Soils Implementation Project.

In accordance with Paragraph 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the RVO is requesting approval of the following pre-design and remediation re-design schedule
for the Hex Pit Soils Remediation Project:

Pre-Design

Develop/Implement SAP June 24, 2002 - August 30, 2002
To determine soil to HWL liner compatibility

ROD Amendment Process June 24, 2002 — January 27, 2003

MR 10

00028784  9582-1




Remedial Degign

Draft Design Scope of Work February 3, 2003 — Enforceable
Prepare 30 Percent (Conceptual) Design April 28, 2003

Prepare 95 Percent Design August 6, 2003 — Enforceable
Prepare 100 Percent Design November 13, 2003

Note: Design schedule is contingent on the success and timeliness of the SAP and
approval of the ROD Amendment.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748 (w/o encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/o encl).

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030 (w/o encl).

d. Mr. Roger B. Shakely, Shell Qil Company, P.O. Box 538,
Commerce City, Colorado 80037 (w/o encl).

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022 (w/o encl).

f. Mr. Thomas Cope, Holme Roberts and Owen, 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 (w/o encl).

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748 (w/o encl).

h. Mr. Thomas J. Butts, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/o encl).

i. Program Manager Rocky Mountain Arsenal (AMSSB-PM-ORMA-D),
Document Tracking Center, Building 129, Commerce City, Colorado 80022-1748 (w/o encl).



-3-

The point of contact on this matter is Ms. Lorri Harper at 303-289-0411.

Sincerely,

&“MW
Bruce M. Hueneféld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

REPLY TO
ATTENTION OF

AMSSB-PM-ORMA-RE 9 July 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Enforceable Finish Deadline of 15 July 2002, for the Hex Pit Soil Remediation
Project

1. Cumrently the Remediation Design and Implementation Schedule (RDIS) (December 2001)
shows an enforceable Finish Deadline of 15 July 2002, for the Hex Pit Soil Remediation Project.
Due to the failed technology, the remediation of the Hex Pit Soils under the current design has
been canceled. The Remediation Venture Office (RVO) and Program Management Contractor
are currently putting into place a three-step process to change the approach to remediation of the

Hex Pit Soils. The three steps are as follows:

a. Develop/Implement a Sampling and Analysis Plan (SAP) to determine Hazardous
Waste Landfill (HWL) liner compatibility with the Hex Pit Soils.

b. Introduce/present/receive approval of an amendment to the Record of Decision
prescribed method of remediation of the Hex Pit Soils.

¢. Re-design the remediation of the Hex Pit Soils Implementation Project.

2. In accordance with Paragraph 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
RVO is requesting approval of the following pre-design and remediation re-design schedule for
the Hex Pit Soils Remediation Project:

Pre-Design

Develop/Implement SAP 24 June 2002 — 30 August 2002
To determine soil to HWL liner compatibility

ROD Amendment Process 24 June 2002 — 27 January 2003

Remedial Design
Draft Design Scope of Work 3 February 2003 — Enforceable

Prepare 30 Percent (Conceptual) Design 28 April 2003
Iy
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AMSSB-PM-ORMA-RE
SUBJECT: Enforceable Finish Deadline of 15 July 2002, for the Hex Pit Soil Remediation

Project

Prepare 95 Percent Design 6 August 2003 — Enforceable
Prepa;re 100 Percent Design 13 November 2003

Note: Design schedule is contingent on the success and timeliness of the SAP and
approval of the ROD Amendment.

3. The point of contact on this matter is Ms, Lorri Harper at 303-289-0411.

77 WQ
UCE M. HUENEYELD

RMA Committee Coordinator

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748 (wo/encl)
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2073,
Denver, Colorado 80202 (wo/encl)
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037 (wo/encl)
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022 (wo/encl)
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 (wo/encl)
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748 (wo/encl)
Tri-County Department Environmental Health Division, (Mr. Thomas J. Butts),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (wo/encl)
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/
Document Tracking Center), Commerce City, Colorado 80022-1748 (wo/encl)
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8
999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
http://iwww.epa.goviragion08
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Ref: 8EPR

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re: M- Pits Soil Remediation Project Final Construction
Completion Report; Rocky Mountain Arsenal

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the M-1 Pits Soil Remediation Project submitted by the Remediation
Venture Office. The CCR, in compliance with OSWER Directive 9355.0-4B (Remedial Design/Remedial
Action Handbook), documents the remedial action activities which have been accomplished to date,
including:

. Completion of all construction items dcfined in the Project Scope of Work and Final
Design Package, as modified,

. Completion of the Project remedy in accordance with the goals established in thc 1996
On-Post Record of Decision;

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA;

. CDPHE concurrence with the CCR via enclosed letter,

Accordingly, EPA approves the CCR as submitted and accepts the M-1 Pits Soil Remedjation
Project as complete.

Sincerely,

o () By, DA

Max K. Dodson \
Assistant Regional Administrator
Office of Ecosystems Protection and Remediation

Enclosure: CDPHE Concurrence Letter

NGB ET
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Bilt Owens, Governor
Jane E. Norton, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. 5. Laboratory and Radiation Services Division %

Denver, Colorado 80246-1530 8100 Lowry Blvd. ! '

Phone (303) 692-2000 Denver, Colorado 60230-6928 ST

TOD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Coloradc.z ofPubli_c Health
http://www.cdphe.state.co.us ‘ and Environment
July 5,2002
Max Dodson

Assistant Regional Administrator

Office of Ecosystem Protection & Remediation
US EPA Region VIII

999 18" Street, Suite 500

Denver, Colorado 80202-2405

RE: Rocky Mountain Arsenal — Buried M-1 Pits Soil Remediation Project Construction Completion -
Report

Dear Mr. Dodson:

My staff has reviewed the construction completion report for the Rocky Mountain Arsenal Buried M-1
Pits Soil Remediation Project, dated April 9, 2002. This report, along with the companion document
entitled Buried M-1 Pits Soil Remediation Project 2001 Air Quality Report, was evaluated for -
compliance with the objectives described in the Onpost Record of Decision, as appended by the
Remediation Design and Implementation Schedule, and the final design specifications and drawings for
the project. Based upon this evaluation and our observations while the work was being performed, I am
pleased to inform you of the State’s concurrence with the construction completion report. As you know,
ten major lessons leamed were developed as a result of the substantial implementation difficulties that
characterized the M-1 Pits Soil Remediation Project. The CDPHE supports these lessons learned and
urges that they be fully embraced to help ensure the success of future Arsenal soil excavation projects.

Sincerely,

Howard Roitman
Director, Hazardous Matenals and
Waste Management Division

ce: Bruce Huenefeld, RMA Ginny Brannon, AGO
Mike Malusis, GeoTrans Mark Thomson, Shell Oil
Tom Jackson, USFWS Rick Kinshella, TCHD

Kerry Guy, EPA (3 copies) RMA File #7.6-13
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DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
COMMERCE CITY, COLORADO 80022-1748

REPLY TO

ATTENTION OF ,
AMSSB-PM-ORMA-RE 25 July 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado §0202-2405

SUBJECT: Final Design Scope of Work (DSOW) for the Sanitary Sewer Manhole Plugging
Project — Phase I

1. Enclosed is the Final DSOW for the Sanitary Sewer Manhole Plugging Project — Phase II.
Remediation Venture Office’s (RVO) responses to comments by the Regulatory Agencies on the
Draft DSOW were transmitted 6 June 2002, and discussed at a comment/response resolution
meeting held 19 June 2002. All issues were satisfactorily resolved and incorporated into the

enclosed document,

2. Please note revisions to the design schedule milestones indicated in Figure 5.0-1 of the
DSOW. Due to an RVO decision to delay demolition and removal of Buildings 618 and 619, it
is necessary to retain the sanitary sewers that service those structures and postpone the remaining
design process until much later in the program. Since the Regulatory Agencies agreed to
climinate the 30 Percent and 60 Percent Design Package, due to the similarity to Phase I of the
project, the next project milestone will be the transmittal of the 95 Percent Design Package,
which has been revised from 8 August 2002 until 24 October 2008.

3. The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

Encl EZUCE M. HUE,K]J%ELD

RMA Committee Coordinator

00028908  9620-2




DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, COLORADO 80022-1748

REPLY TO September 23, 2002
ATTENTIQN OF .
Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

In reference to a letter dated April 18,2002, the Remediation Venture Office (RVO)
established an enforceable finish milestone date of October 14, 2002 for the Burial Trenches Soil
Remediation Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal
Facility Agreement, the RVO is requesting an extension of the finish milestone date to
January 17, 2003. The extension is required due to the delay in approvals of the Chemical Site
Safety Submission and the Explosive Site Safety Submission. Also, the scope of work has been
expanded to include remediation of site BT20-1 (Red Ash) and removal of the “F” Street Haul

" Road north of 8" Avenue.
Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/encl).

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030 (w/encl 2 copies).

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037 (w/encl).

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022 (w/o encl). '

£ Mr. Thomas Cope, Holme Roberts and Owen, 1700 Lincoln Street, Suite 4100,
" Denver, Colorado 80203 (w/encl).
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g- Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748 (w/encl).

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/encl).

i. Program Manager Rocky Mountain Arsenal (AMSSB-PM-ORMA-D),
Document Tracking Center, Building 129, Commerce City, Colorado 80022-1748 (w/encl).

The point of contact on this matter is Mr. James L. Green at 303-289-0412

Sincerely,

7 .
rce M. Huenefﬁd

RMA Committee Coordinator

Enclosure



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, COLORADO 80022-1748

REPLY TO

 ATIENTIONOF_
AMSSB-PM-ORMA-RE 23 September 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIIL, .
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension for Burial Treaches Soil Remediation Project

1. In reference to a letter dated 18 April 2002, the Remediation Venture Office (RVO)
established an enforceable finish milestone date of 14 October 2002 for the Burial Trenches Soil
Remediation Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal
Facility Agreement, the RVO is requesting an extension of the finish milestone date to

" 17 January 2003. The extension is required due to the delay in approvals of the Chemical Site
Safety Submission and the Explosive Site Safety Submission. Also, the scope of work has been
expanded to include remediation of site BT20-1 (Red Ash) and removal of the “F” Street Haul

Road north of 8% Avenue.

2. The point of contact on this matter is Mr. James L. Green at 303-289-0412

Buues 17 Mhucel b
Encl BRUCE M. HUENEFEL

RMA Committee Coordinator

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/ ;
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748 (wo/encl)
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202 (w/encl)
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037 (wo/encl)
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022 (wo/encl)
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 (wo/encl)
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748 (wofencl)
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (wo/encl)
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/
Document Tracking Center), Commerce City, Colorado 80022-1748 (wo/encl)
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8
999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
http://www.epa.gov/region08

Ref:* 8EPR SEP 24 2002

Mr. Bruce Huenefeld

- Office of the Program Manager for RMA
ATTN: AMXRM-E

- Rocky Mountain Arsenal

' Commerce City, CO 80022-2180

Re: Final South Plants Balance of Areas and Central
Processing Area Soil Remediation Project-Phase I,
Construction Completion Report (CCR)
Dear Mr. Huenefeld: ' .

The Environmental Protection Agency (EPA) has completed review of the Construction

" Completion Report (CCR) for the South Plants Balance of Areas and Central Processing Area Soil
Remediation Project- Phase I. The CCR, in compliance with OSWER Directive 9355.0-4B
(Remedial Design/Remedial Action Handbook), documents the remedial action activities which
" have been accomplished to date, including:

. Completion of all construction items defined in the Project Scope of Work and
Final Design Package, as modified,

. Completion of the Project remedy in accordance with the goals established in the
1996 On-Post Record of Decision; "

. The conduct of a final inspection by the Colorado Department of Public Health
and Environment (CDPHE) and EPA;

. CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the South Plants Balance
of Areas and Central Processing Area Soil Remediation Project- Phase I as complete.

Sincerely,

(R D o

Terry Anderson
Director Federal Facilities Office
Office of Ecosystems Protection and Remediation

Enclosure: CDPHE Concurrence Letter

Fh
L
Printed on Recycled Paper



cc:

Barbara Nabors, CDPHE
Ginny Brannon, CO-AG Office
Mark Thomson, RVO

Major Wes Erickson, RVO
Tom Jackson, RVO

Rick Kinshella, TCHD

Jim Green, RVO

~ Kelly Cable, RVO

Jack Lipshultz, DOJ



- STATE OF COLORADO

Jane E. Norton, Executive Director _ a0
Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory and Radiation Services Division

Denver, Colorado 80246-1530 8100 Lowry Bivd.

Phone (303) 692-2000 Denver, Colorado 80230-6928

TDD Line (303) 691-7700 (303) 692-3090

Located in Glendale, Colorado

http:/fwww.cdphe.state.co.us

- /

September 12, 2002
Mr. Max Dodson

Assistant Regional Administrator

Office of Ecosystem Protection and Remediation
U.S. EPA Region VIII

999 18" Street, Suite 500

Denver, CO 80202-2405

Re;: Rocky Mountain Arsenal, South Plants Balance of Areas and Central Processing Area
‘ Soil Remediation Project — Phase 1

Dear Mr. Dodson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal,
South Plants Balance of Areas and Central Processing Area Soil Remediation Project — Phase 1.
This report was evaluated for compliance with the objectives described in the Record of
Decision, as amended by the Remediation Design and Implementation Schedule, and the final
~ design specifications and drawings for the project. Based upon this evaluation and our
observations while the work was being performed, I am pleased to inform you of the State’s
concurrence with the referenced Construction Completion Report.

Sincerely,

Howard Roitman
Director, Hazardous Materials and
Waste Management Division

cc:  Bruce Huenefeld, RMA Laura Williams, EPA
Roger Shakely, Shell Ken Conright, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Jack Lipschultz, DOJ Mike Malusis, GeoTrans
Maj. Wes Erickson, DoA Barbara Nabors, HMWMD

RMA File 7.6-15
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UNITED STATES ENVIRONMENTAL PROTECTION AGE
M, REGION 8
s 999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
http://iwww.epa.gov/region08
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- Ref: 8EPR-F September 25, 2002 -

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re:  Final Burial Trenches Soil Remediation Project-
Part I, Construction Completion Report (CCR)
Dear Mr. Huenefeld: .

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the Final Burial Trenches Soil Remediation Project-Part I. The
CCR, in compliance with OSWER Directive 9355.0-4B (Remedial Design/Remedial Action
Handbook), documents the remedial action activities which have been accomplished to date,

including:

. Completion of all construction items defined in the Project Scope of Work and
Final Design Package, as modified,;

+ ' Completion of the Project remedy in accordance with the goals established in the
1996 On-Post Record of Decision;

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA,;

. CDPHE concurrence with the CCR via enclosed letter.

Accordingly, EPA approves the CCR as submitted and accepts the Final Burial Trenches
Soil Remediation Project-Part I as complete.

Sincerely,

j.’;:;Lderson

Director Federal Facilities Office
Office of Ecosystems Protection and Remediation

Enclosure: CDPHE Concurrence Letter

P
Wd o,
Printed on Recycled Paper



cC:

Barbara Nabors, CDPHE
Ginny Brannon, CO-AG Office
Mark Thomson, RVO

Major Wes Erickson, RVO
Tom Jackson, RVO

Rick Kinshella, TCHD

Jim Green, RVO

Kelly Cable, RVO

Jack Lipshultz, DOJ



Bill Owens, Governor
Jane E. Norton, Executive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory and Radiation Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd.

Phone (303) 692-2000 Denver, Colorado 80230-6928 AT

TDD Line (303} 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Colorado ofPubl.i_c Health
http:/fwvww. cdphe state.co.us and Environment
September 28, 2002
Mr. Max Dodson

Assistant Regional Administrator _
Office of Ecosystem Protection and Remediation
U.S. EPA Region VIII

999 18™ Street, Suite 500

Denver, CO 80202-2405

- Re:  Rocky Mountain Arsenal, Burial Trenches Remediation Project — Part 1 CCR

" Dear Mr. Dodson:

My staff has reviewed the Construction Completion Report for Part I of the Rocky Mountain
Arsenal, Burial Trenches Soil Remediation Project. This report was evaluated for compliance
with the objectives described in the Record of Decision, as amended by the Remediation Design
and Implementation Schedule, and the final design specifications and drawings for the project.
Based upon this evaluation and our observations while the work was being performed, I am
pleased to inform you of the State’s concurrence with the referenced Construction Completion
Report.

Sincerely,

Howard Roitman
Director, Hazardous Materials and
Waste Management Division

cc: Bruce Huenefeld, RMA . Laura Williams, EPA
Roger Shakely, Shell Ken Conright, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Jack Lipschultz, DOJ Mike Malusis, GeoTrans
Maj. Wes Erickson, DoA Barbara Nabors, HMWMD

RMA File 9-7.5.1



DEPARTMENT OF THE ARMY

PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, COLORADO 80022-1748

September 26, 2002

REPLY TO
ATTENTION OF .
- Remedy Execution

- Ms. Susan Chaki
Colorado Department of Public
Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530

Dear Ms. Chaki:

‘ Listed below is a revised design schedule for the Basin F/Basin F Exterior Soil
Remediation Project — Part 2. The revised schedule is proposed to allow information from the
Resource Conservation and Recovery Act (RCRA)-Equivalent Test Covers Geotechnical
Evaluation to be incorporated into the 60 Percent Design Package.

Under the geotechnical evaluation task, sampling of the test covers and screening-level

 testing have been completed. Subsequent geotechnical testing and modeling to evaluate
performance of soils are anticipated to be completed in December 2002. The Remediation
Venture Office therefore requests in accordance with Paragraphs 26.8 —26.18 and 34.22 of the

" Federal Facility Agreement, that the 60 Percent Design Package submittal to the Regulatory
Agencies, currently scheduled for October 17, 2002, be deferred until March 6, 2003 when we
anticipate the resultant cover soil material and placement specification and Quality
Control/Quality Assurance Plan to be completed. This schedule change would then revise the 95
Percent Design Package submittal from February 6, 2003 to July 3, 2003. The following are the

" revised design submittal dates:

60 Percent Design Package submittal

to the Regulatory Agencies March 6, 2003
95 Percent Design Package submittal :
to the Regulatory Agencies July 3, 2003 enforceable
Receive consolidated comments from '
the Regulatory Agencies August 4, 2003
Basin F Closure Plan Amendment & .,
30-day Public Review August 8, 2002 -
September 9, 2003

100 Percent Design Package submittal
to the Regulatory Agencies December 1, 2003



Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain ‘
Arsenal (AMSSB-PM-ORMA -CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

¢. Mr. Mike Ma]usis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037,

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022,

f. Mr. Thomas Cope, Holme Roberts and Owen, 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountam Arsenal,
Building 111, Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Program Manager Rocky Mountain Arsenal (AMSSB-PM-ORMA-D),
Document Tracking Center, Building 129, Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

. Sincerely,

77 W
ruce M. Hueneféld

RMA Committee Coordinator



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, COLORADO 80022-1748

REPLY TO

" ATTENTION OF
AMSSB-PM-ORMA-RE September 26, 2002

- MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIIL,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405

 SUBJECT: Basin F/Basin F Exterior Soil Remediation Project — Part 2

1. Listed below is a revised design schedule for the Basin F/Basin F Exterior Soil Remediation
Project — Part 2. The revised schedule is proposed to allow information from the Resource
Conservation and Recovery Act (RCRA)-Equivalent Test Covers Geotechnical Evaluation to be

incorporated into the 60 Percent Design Package.

2. Under the geotechnical evaluation task, sampling of the test covers and screening-level testing
" have been completed. Subsequent geotechnical testing and modeling to evaluate performance of
soils are anticipated to be completed in December 2002. The Remediation Venture Office
therefore requests in accordance with Paragraphs 26.8 — 26.18 and 34.22 of the Federal Facility
Agreement, that the 60 Percent Design Package submittal to the Regulatory Agencies, currently
scheduled for October 17, 2002, be deferred until March 6, 2003 when we anticipate the resultant
" cover soil material and placement specification and Quality Control/Quality Assurance Plan to
be completed. This schedule change would then revise the 95 Percent Design Package submittal
from February 6, 2003 to July 3, 2003. The following are the revised design submittal dates:

60 Percent Design Package submittal

to the Regulatory Agencies March 6, 2003
95 Percent Design Package submuttal

to the Regulatory Agencies July 3, 2003 enforceable
Receive consolidated comments from

the Regulatory Agencies August 4, 2003
Basin F Closure Plan Amendment &

30-day Public Review August 8, 2002 —

September 9, 2003

100 Percent Design Package submittal
to the Regulatory Agencies December 1, 2003

ITHAEAEAIRAEN

00029440 9805 -2



AMSSB-PM-ORMA-RE
SUBJECT: Basin F/Basin F Exterior Soil Remediation Project — Part 2

3. The point of contact on this matter is Mr. Lou Greer at 303-853-3951,

Bosce 177 W%MJ
BRUCE M. HUENEFELD

RMA Committee Coordinator

CF:
. Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/

Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075,
Denver, Colorado 80202
Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal
Building 111, Commerce City, Colorado 80022-1748
Tr-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 -
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/
Document Tracking Center), Commerce City, Colorado 80022-1748



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
: REGION 8
999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
http://www.epa.gov/region08

‘Ref: 8EPR-F

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

- Commerce City, CO 80022-2180

Re: Rocky Mountain Arsenal; Miscellanecous RMA
Structures Demolition and Removal Project - Phase 1
Construction Completion Report
Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Construction
Completion Report (CCR) for the Miscellaneous RMA Structures Demolition and Removal Project - Phase
] submitted by the Remediation Venture Office (RVO). The CCR, in compliance with OSWER Durective
9355.0-4B (Remedial Design/Remedial Action Handbook), documents the remedial action activities which
have been accomplished to date, including:

. Completion of all construction items defined in the Project Scope of Work and Final
Design Package, as modified;

. Completion of the Project remedy in accordance with the goals established in the 1996 On-
Post Record of Decision,;

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA,;

. and CDPHE concurrence with the CCR via enclosed letter,

Accordingly, EPA approves the CCR as submitted and accepts the Miscellaneous RMA Structure
Demolition and Removal Project - Phase 1 as complete.

Sincerely,

Terry Anderson, Director

Federal Facilities Office

Enclosure: CDPHE Concurrence Letter

7%
%a Printed on Recycled Paper



cC.

Barbara Nabors, CDPHE (without enclosure)
Ginny Brannon, CO-AG Office

Mark Thomson, Washington Group International
Major Wes Erickson, PMRMA

Tom Jackson, USFWS

Jack Lipshultz, DOJ

Rick Kinshella, TCHD

Kelly Cable, Washington Group International
Lou Greer, Washington Group International

(All with enclosure) |

&

Printed on Recycled Paper
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STATE OF COLORADO

Dedicated to protecting and improving the health and environment of the people of Colorado

Bill Owens, Governor
Jane E. Norton, Executive Director

4300 Cherry Creek Dr. S. Laboratory and Radiation Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd.

Phone (303) 692-2000 Denver, Colorado 80230-6928 : o

TDD Line (303) €91-7700 (303) 692-3090 ‘- Cal

Located in Glendale, Colorado n lorado l.)epment
_ P 0 of Public Health

http/fwww.cdphe.state.co.us o and Environment

 September 23, 2002 e

Mr. Max Dodson
Assistant Regional Administrator
Office of Ecosystem Protection and Remediation
U.S. EPA Region VIII
999 18" Street, Suite 500
. Denver, CO 80202-2405

Re: Rocky Mountain Arsenal -- Miscellaneous RMA Structures Demolition and Removal Project
Phase 1 Construction Completion Report

Dear Mr. Dodson:

My staff has reviewed the Construction Completion Report for the Rocky Mountain Arsenal, Structures
Demoliton and Removal Project — Phase 1, received July 3, 2002. This report was evaluated for
compliance with the objectives described in the Record of Decision, as amended by the Remediation
Design and Implementation Schedule, and the final design specifications and drawings for the project.
Based upon this evaluation and our observations while the work was being performed, I am pleased to
inform you of the State’s concurrence with the referenced Construction Completion Report (CCR).

We request that the report be updated or that an errata sheet be generated that modifies the Environmental
Compliance section of the CCR to describe the incident and responses that led to the Division’s issuance
of a Compliance Advisory and the subsequent investigation. We will continue our efforts to promote the
Grand Jury recommendation to improve cooperation and trust among the parties at RMA and to achieve
proper cleanup.

Sincerely,

- Howard Roitman
Director, Hazardous Materials and
Waste Management Division

cc: Bruce Huenefeld, RMA Laura Williams, EPA
Roger Shakely, Shell Ken Conrnght, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Jack Lipschultz, DOJ Mike Malusis, GeoTrans
Maj. Wes Enckson, DoA Barbara Nabors, HMWMD

RMA File 7.6-10
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8 :
999 18™ STREET - SUITE 300
DENVER, CO 80202-2466
Phone 800-227-8917
http:/iwww.epa.gov/region08

Ref  8EPR-F September 30, 2002

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re: Complex Army Trenches Groundwater
Barrier/Groundwater Extraction System Project;
Final Operational and Functional Report

Dear Mr, Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the Operational and
Functional Report (OFR) for the Complex Army Trenches Groundwater Barrier/Groundwater Extraction
" System Project and associated July 2001 Construction Completion Report (CCR). The CCR and OFR, in
compliance with OSWER Directive 9355.0-4B (Remedial Design/Remedial Action Handbook), document
the remedial action activities which have been accomplished to date, including:

. Completion of all construction items defined in the Project Scope of Work and Final
Design Package, as modified,

. Completion of the Project remedy in accordance with the goals established in the 1996 On-
Post Record of Decision,

. The conduct of a final inspection by the Colorado Department of Public Health and
Environment (CDPHE) and EPA,

. Certification by the Remediation Venture Office (RVO) that the remedy is operational and
functional;

. CDPHE concurrence with the OFR via enclosed letter.

Accordingly, EPA approves the CCR and OFR as submitted and accepts the Complex Army
Trenches Groundwater Barrier/Groundwater Extraction System Project as complete.

Sincerely,
N r "
_/"—5‘/‘-"”’\ VG

V&L\/‘ W'—‘“-—.._
Terry Anderson

Director Federal Facilities Office
Office of Ecosystems Protection and Remediation

Enclosure: CDPHE Concurrence Letter %
Printed on Recycled Paper



cc:

Barbara Nabors, CDPHE
Ginny Brannon, CO-AG Office
Mark Thomson, RVO

Major Wes Erickson, RVO
Tom Jackson, RVO

Rick Kinshella, TCHD

- Tom James, RVO

Kelly Cable, RVO
Jack Lipshultz, DOJ




=
Jill Owens, Governor
Douglas H. Benevento, Acting Executive Director

Dedicated to protecting and improving the heaith and environment of the people of Colorado

4300 Cherry Creek Dr. 5. Laboratory and Radiation Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd.

Phone (303) 692-2000 Denver, Colorado 80230-6928 =

TDD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Colorado of Public Health
hitp:/fwww.cdphe.state.co.us and Environment
September 26, 2002

Mr. Terry Anderson

Director Federal Facilities Office
U.S. EPA Region VIII

999.18™ Street, Suite 500
Denver, CO 80202-2405

Re;. Rocky Mountain Arsenal, Complex Army Trenches Groundwater Barrier Project, Groundwater
Barrier/Groundwater Extraction System, Operational and Functional Report dated September 24,
2002

Dear Mr. Anderson:

My staff has reviewed the Operational and Functional Report for the Rocky Mountain Arsenal, Complex
Army Trenches Groundwater Barrier Project, Groundwater Barrier/Groundwater Extraction System.
This report was evaluated for compliance with the objectives described in the Record of Decision, as
amended by the Remediation Design and Implementation Schedule, and the operational and functional
requirements of the final design for the project. Based upon this, I am pleased to inform you of the
State’s concurtence with the referenced Operational and Functional Report.

Sincerely, _
Howard Roitman

Director, Hazardous Materials and
Waste Management Division

ce: Bruce Huenefeld, RMA Laura Williams, EPA
Roger Shakely, Shell Ken Conright, TCHD
Tom Jackson, USF&WS Ginny Brannon, AGO
Jack Lipschultz, DOJ Mike Malusis, GeoTrans
Maj. Wes Erickson, DoA Barbara Nabors, HMWMD

Ed LaRock, HMWMD RMA File 7.6-3



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, COLORADO 80022-1748

REPLY TO October 3, 2002

ATIENTION OF

Remedy Exccution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

By a letter dated March 26, 2002, the Remediation Venture Office (RVO) requested
approval of a revised design schedule for the Section 36 Balance of Areas Soil Remediation
Project, after which a new enforceable date of October 31, 2002 was established for the submittal
of the 95 Percent Design Package. In accordance with Paragraphs 26.8-26.18, and 34.22 of the.
Federal Facility Agreement, the RVO is requesting another extension in the submittal of the 95
Percent Design Package to November 26, 2002, The delay is required due to the following:

a. Extended review period by the Regulatory Agencies for the 60 Percent Design
Package.

b. A delay in resolving issues for the Basin A boundary adjustment.

¢. Regulatory Agencies’ decisions regarding Quality Assurance/Quality Control
requirements of 3-foot covers, and definition and consolidation of biota soils below 3-foot covers
have not been made.

The new submittal date for the 100 Percent Design Package will be changed from
January 14, 2003, to February 7, 2003,

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Program Manager Rocky Mountain
Arsenal (AMSSB-PM-ORMA-CL), Commerce City, Colorado 80022-1748 (w/o encl).

b. Ms. Ginny Brannon, Attomey General's Office, CERCLA Litigation Unit,
1525 Sherman Street, Sth Floor, Denver, Colorado 80203 (w/o encl).

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030 (w/o encl).
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d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037 (w/o encl).

_ ¢. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022 (w/o encl).

f. Mr. Thomas Cope, Holme Roberts and Owen, 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 (w/o encl).

g Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748 (w/o encl).

_ h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/o encl).

i. Program Manager Rocky Mountain Arsenal (AMS SB-PM-ORMA-D),
Document Tracking Center, Building 129, Commerce City, Colorado 80022-1748 (w/o encl).

The point of contact is Mr, James Green at 303-289-0412.

Sincerely,

”!
ruce M. Huenéfeld
RMA Committee Coordinator



DEPARTMENT OF THE ARMY
PROGRAM MANAGER FOR ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, COLORADO 80022-1748

AMSSB-PM-ORMA-RE 3  October 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 500, Denver, Colorado 80202-2405 '

SUBJECT: Milestone Extension 95 Percent Design Package

1. By a letter dated 26 March 2002, the Remediation Venture Office (RVO) requested approval
of a revised design schedule for the Section 36 Balance of Areas Soil Remediation Project, after
which a hew enforceable date of 31 October 2002 was established for the submittal of the 95
Percent Design Package. In accordance with Paragraphs 26.8-26.18, and 34.22 of the Federal
Facility Agreement, the RVO is requesting another extension in the submittal of the 95 Percent
Design Package to 26 November 2002. The delay is required due to the following:

a. Extended review period by the Regulatory Agencies for the 60 Percent Design
Package.

b. A delay in resolving issues for the Basin A boundary adjustment.
c. Regulatory Agencies’ decisions regarding Quality Assurance/Quality Control
requirements of 3-foot covers, and definition and consolidation of biota soils below 3-foot covers

have not been made.

2. The new submittal date for the 100 Percent Design Package will be changed from
14 January 2003, to 7 February 2003.

3. The point of contact is Mr. James Green at 303-289-0412.

w
§RUCE M. HUEZ%FELD

RMA Committee Coordinator
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AMSSB-PM-ORMA-RE
SUBJECT: Milestone Extension 95 Percent Design Package

CF:
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-CL/
Major M. Weslyn Erickson), Chief Counsel, Commerce City, Colorado 80022-1748 (wo/encl)
Gannett Fleming, Inc., (Ms. Carol Bicher), 999-18th Street, Suite 2075, '
Denver, Colorado 80202 (w/o encl)
Shell Qil Company, (Mr. Roger B. Shakely), P.O. Box 538,
. Commerce City, Colorado 80037 (wo/encl)
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022 (wo/encl)
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 (wo/encl)
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Building 111, Commerce City, Colorado 80022-1748 (wo/encl)
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (wo/encl)
Program Manager Rocky Mountain Arsenal, (AMSSB-PM-ORMA-D/
Document Tracking Center), Commerce City, Colorado 80022-1748 (wo/encl)




